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Subject: Fw: Situation Report #30 Hurricane Sandy - Operations Continue
Date: 11/26/2012 11:27 PM
Attachments: hurricanesandy_sitrep_30.htm
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Region II





		
Subject:
		
SITREP #30 

Operations Continue 

Hurricane Sandy



Edison, NJ

Latitude: 40.4494047 Longitude: -74.4379073






		
To:
		EPA Region 02 REOC, Regional Emergency Operations Center
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Executive Summary







EPA activities in response to Hurricane Sandy continue at a steady pace. 


Operations in New Jersey were focused in the Ironbound neighborhood of Newark. The Ironbound Community Corporation requested a status report of facilities located in the area that may have impacted the surrounding residential community. All EPA regulated facilities had been assessed with no issues found. EPA inspected an additional 31 facilities, although they were not regulated by EPA. One of these facilities was found to contain an orphaned container.


Recovery crews continued activities in Monmouth County including meeting officials to discuss water recovery operations of orphaned containers. EPA contractors are in the process of obtaining resources for providing appropriate vessels for retrieving the water-logged materials.


Staging and processing of hazardous wastes and containers continued at the Lakewood and Edison staging areas.


In New York City, recovery crews deployed to Breezy Point in Queens, a neighborhood devastated by storm surge and significant fires. Curbside collection also continued in the Rockaways, Coney Island, and neighborhoods throughout Staten Island. Materials were sent to Riis Park, Father Capodanno, and Fresh Kills staging areas, where EPA crews continue to manage and prepare wastes for disposal. The first shipments of HHW commenced this operational period at Fresh Kills. 


At Floyd Bennett Field, the test burn scheduled for the next operational period has been suspended until Wednesday November 28, 2012. This is due to the incompletion of FEMA outreach issues, NYSDEC and NYCDEP air monitors not fully operational, and the NPS not knowing that burns were to be conducted on their lands. EPA collected pre-test burn air samples and continue to maintain live air monitoring at 8 locations throughout Floyd Bennett Field. These data can be viewed through the EPA VIPER network.


In Nassau County, the Old Bethpage Landfill staging area was closed and all operations were moved to the Nickerson Beach staging area in Lido Beach. Operations at the four staging areas in Suffolk County were reduced to drop-off only status, due to reductions in volume collected during curbside activities as well as municipalities resuming normal HHW collections.


The total number of containers of hazardous materials collected in NY and NJ to date is 74,385.






		
1. Introduction


		
 
		
1.1 Background



		
 
		
 
		
		
Site Number:		
 		  		
Contract Number:		
 

		
D.O. Number:		
 		  		
Action Memo Date:		
 

		
Response Authority:		
Stafford Act		  		
Response Type:		
Emergency

		
Response Lead:		
FEMA		  		
Incident Category:		
Removal Action

		
NPL Status:		
Non NPL		  		
Operable Unit:		


		
Mobilization Date:		
10/29/2012		  		
Start Date:		
10/29/2012

		
Demob Date:		
 		  		
Completion Date:		
 

		
CERCLIS ID:		
		  		
RCRIS ID:		


		
ERNS No.:		
		  		
State Notification:		







1.1.1 Incident Category



Hurricane Disaster Response



1.1.2 Site Description



1.1.2.1 Location



Ten counties were originally declared eligible for Public Assistance in New Jersey: Atlantic, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, Somerset, Bergen, and Union.  On November 5, 2012 FEMA declared the remaining New Jersey counties eligible for public assistance: Cumberland, Salem, Glouster, Camden, Burlington, Mercer, Hunterdon, Warren, Morris, Sussex, and Passaic. 
Nine counties have been declared as eligible for Public Assistance in New York State: Bronx, Kings, Nassau, New York, Queens, Richmond, Rockland, Westchester, and Suffolk.  On November 14, 2012 FEMA declared an additional 4 counties eligible for Individual and Public Assistance: Orange, Putnam, Sullivan, and Ulster.




1.1.2.2 Description of Threat



Releases of oil and chemicals as a direct result of high winds and flooding.  Damage to facilities located within the impacted area have the potential to transport containers, waste, and process equipment that may contain hazardous materials.  High winds from hurricane Sandy have caused transformer poles to fall and substations to catch fire and cause additional hazards throughout communities.  Storm surges along the coast line and inner waterways have moved sand, sediments, and sludge into residential and business properties.  Several coastal communities have reported widespread devastation.



1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results



Preliminary Removal Assessments and Site Inspections were not formally conducted at all EPA sites.  Project managers took numerous steps at Superfund Sites in efforts to prepare for Hurricane Sandy.  Damage assessments at Removal and Remedial Sites were conducted by RPMs, OSCs, and other agency personnel.  Any issues at sites as a result of Hurricane Sandy have been resolved.




		
 
		
1.2 Incident Objectives



		
 
		
 
		
Incident Objectives



1) The health and safety of our responders is the highest priority. 






2)  Ensure health and safety of the public by conducting environmental assessments, controlling hazards, and operating in accordance with the approved site safety and quality assurance sampling plans.






3) Assess needs and support the sustained operation of public drinking water facilities impacted by the storm.  This is the agency’s current operational priority.  Assess needs and support the sustained operation of waste water facilities impacted by the storm.


 


4) Conduct aggressive air, ground and water recon and investigation activities to identify active and potential pollution targets, as well as confirm extent of hurricane damage to oil and chemical facilities and critical infrastructure.


 


5) Rapidly control, contain and mitigate all sources of pollution threatening or impacting public health and the environment, to include the navigable waterways.  Coordinate actions with the States.


 


6) Manage a coordinated response effort with local, state, federal and industry partners and ensure adherence to policies, practices and plans of each. Assure that all stakeholders are informed of response activities and enhance proactive media and community outreach programs.


 


7) Manage a financial system that ensures accurate, efficient and effective accounting of resources continually monitor ESF #10 funds and adjust operations as needed.






8) Pursue and deploy any resources needed to support and sustain agency missions.






		
 
		
1.3 Critical Resource Needs



		
 
		
 
		
Critical Resource Needs



Critical Needs to maintain operational status and projected operational goals are being coordinated through the Resource Unit Leader.  EPA is working closely with local, state, and federal partners to coordinate critical needs of facilities that have been impacted.  Liaison Officers in the FEMA JFOs continue to coordinate with other ESF partners on addressing  needs.




		
 
		
1.4 Strategic Considerations



		
 
		
 
		
Strategic Considerations



1) Develop work products, deliver necessary briefings, and arrange field oversight to ensure the health and safety of responders.



2) Ensure staffing adjustments meet current operational needs.



3) Provide direct work and/or technical support to collect HHW. 



4) Provide technical assistance to local and State governments on debris removal, including options to maximize recycling and composting.  


5) Coordinate efforts with States to identify needs and resolve issues.


 


6) The PVSC and MUCA waste water facility responses are a high priority.


 


7) Assure timely and accurate data management to enhance the operational function of the ESF #10 response effort with a high emphasis on drinking water and waste water reporting.


 


8) Accurately document ESF #10 response actions and ensure it is captured in appropriate official repositories.


 


9) Support the regional and national public affairs needs to provide effective messaging.




		
2. Current Activities


		
 
		
2.1 Operations Section


		
 
		
 
		
DIVISION NEW JERSEY


Eight counties were initially declared eligible for Public Assistance in New Jersey.  Two additional counties, Cumberland and Hudson, were added on 3 November 2012.  On 5 November 2012 FEMA declared all remaining New Jersey counties eligible for Public Assistance.  


 

NEW JERSEY RESPONSE ACTIONS


 


Field operations were focused on providing continued support by the Waste Water Assessment Teams to two large waste water treatment facilities in Middlesex and Essex Counties, Hazmat Assessment efforts in Monmouth, Ocean, and Essex Counties, and Mitigation Support in Ocean County; Water Assessment support efforts were suspended for this operational period.


 


Wastewater Facilities (NJ)


Passaic Valley Sewerage Commission (PVSC)


 


PVSC continues to make significant progress towards restoration of the facility to pre-storm removal efficiencies: 


      The majority of the Primary and Secondary clarifiers are on-line, and PVSC continues to work on repairing and/or replacing equipment throughout the facility (i.e., Zimpro, decant, sludge storage, thickeners, and filter press facilities).

 


      PVSC contractors continue to work on repairs to the permanent centrifuge dewatering facilities.



Synagro continues to dewater sludge with all ten of the temporary centrifuges.  The dewatered sludge is being transported for off-site disposal.     


 


USEPA’s ERRS contractors continue power-washing operations at the facility.  These activities are being conducted in coordination with PVSC to augment PVSC’s cleanout of the impacted tunnels and basements as a means of re-energizing pumps, motors, and electrical systems.  


USEPA’s ERT continues to maintain perimeter and off-site air sampling stations for the possibility of fugitive hydrogen sulfide (H2S) emissions during Synagro’s operation of the mobile centrifuges.  All air monitoring results are being forwarded to the NJDEP for public dissemination.  The ERT also continues to conduct H2S monitoring in close proximity to Synagro’s dewatering operation; these results continue to average less than the DEP’s public nuisance standard of 30 ppb.  No changes in Synagro’s operational practices have been required. 


ERRS will continue power-washing operations in coordination with PVSC personnel.  USEPA will continue to coordinate recovery efforts with PVSC and NJDEP during restoration of PVSC’s treatment status to pre-hurricane efficiencies.


On 26 November 2012, an USEPA ERT and an USEPA OSC returned to the PVSC Facility for the continued management of the H2S monitoring for the sludge de-watering process.  No overnight alarms were observed. The USEPA ERT visited the operation site and performed H2S screening.  Values of 17 and 21 ppb were obtained on the north side of the operations area, and values of 300 and 250 ppb were observed on the south side of the operation area.  Batteries were replaced on the 5 monitors operating on a marine battery. As of 1130 EST, all ten site monitors are in operation.


  


Middlesex County Utility Authority (MCUA)


 


EPA continued steam-washing activities at the Sayreville Relief Pump Station (SRPS).  It is anticipated that the cleaning of the lower tier of the SRPS will require another approximately 10 to 14 days to complete.


Pumping Status:  MCUA continues to take all measures to minimize pumping to the Washington Canal (a tributary of the Raritan River System).  Since yesterday’s mid-day report, discharge was required for approximately 6 hours between 2000 EST and 0200 EST today due to one inoperable temporary  pump during that period.



Temporary Wet-Weather Bypass Pumping System Status:  EPA participated in a conference call between MCUA and NJDEP regarding the need for permitting of the proposed temporary wet weather bypass system.  NJDEP acknowledged the need for the system to protect the pump station repairs from damage and prevent uncontrolled discharge during a storm event.  NJDEP has granted permission to install the system and will allow its use pending MCUA’s submission of a system description and other documentation as requested on the call.


Pump Station Repair Status:  The repair schedule is still being refined.  It is still anticipated that the first Sayreville station pump will be installed in the Original Sayreville Pump Station (OSPS) by 7 December 2012.  That pump will provide a more permanent 40 MGD flow capacity in the system. 






Hazmat Assessment Team (NJ)


Three hazmat assessment teams were deployed to Monmouth and Essex counties 


One assessment team attended a meeting with officials in Monmouth County.  EPA met with Monmouth County Hazmat to discuss open items left in the county.  Boat operations were also discussed and tentatively scheduled for Wednesday through Friday within the county (weather dependent).  The team pumped out and recovered one orphan 275-gallon home heating oil tank from a residence in Long Beach, NJ.  Additionally, the team assessed the Middlesex County Utilities Authority Landfill.  The landfill property contained orphaned drums from the Raritan River surge.  Approximately 10-15 items were identified for future recovery.


At the request of a community group, the Ironbound Community Corporation, two additional assessment teams visited facilities in Newark with the potential for hazmat affected by Hurricane Sandy flooding.  These were smaller facilities outside of EPA regulation.  The facilities assessed and findings from each are presented in the table below:


		Facility Name		Address		Findings

		Tri State Trading Co.		10 Esther St.

            Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Recycling Fibers		60 Lockwood St.

            Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Graver Technology		72 Lockwood St.

            Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Messenger Trucking		84 Lockwood St.

            Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Fiske Brothers Refining, d.b.a. Lubriplate Inc.		129 Lockwood St.

            Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Atlas Refining		142 Lockwood St.

            Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Bukowiec’s Meat Products		9b Euclid St.

            Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Reddaway Mfg.		32 Euclid St. 

            Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Farm Fresh		43 Euclid St.

            Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Duralac Inc.		84 Lister Ave

            Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Chemical Waste Management		103 Lister Ave.

            Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Benjamin Moore Paint Co.		134 Lister Ave.

            Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Newark Steel Fabricators		104 – 107 Albert St.

            Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Abadin Plumbing Supplies		111 Albert St.

            Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Hayes Park East		1 Waydell St.

            Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Marchem Dublon Chemical Co.		85 Waydell St.

            Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Collision Inc.		24 Foundry St.Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		George A. Matheuson Co. Bearings and Power Transmission		9 Foundry St.Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Liberty Mechanical Contractors, Inc.		330-336 Raymond Blvd.Newark, NJ  07105		Located 55-gal drum of solid unknown contents for removal.

		L&P Equipment		692 Ferry St.Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Bennett Heating Treating Co.		690 Ferry St.Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Triangle Legacy		666 Ferry St.Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Newark Glove and Safety Equipment Co		664 Ferry St.Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Arol Chemical Products Co Inc		649 Ferry St.Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		PSE&G		306-324 Raymond Blvd.Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Sea Gas LLC		349 Raymond Blvd.Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Reichold Chemical		400 Doremus Ave.Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Sims Metals Management		252 Doremus Ave.Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Darling		825 Wilson Ave.Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Fairmont Chemical		117 Blanchard St.Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.

		Industrial Welding		655 Ferry St.Newark, NJ  07105		No spills at facility:  No USEPA assistance needed.








Mitigation Team (NJ)


One mitigation team traveled to the Lakewood Pad.  The team observed and documented items that were brought in from the Edison Pad site.  Flammable waste drums were characterized in preparation for their eventual disposal.  ERRS contractors continued cutting of empty drums.   


EPA has commenced efforts to determine the originators and owners of the containers recovered by field teams.  A number of individuals/companies have been contacted in hope that responsibility of the materials can be turned over to the proper owners.




		New Jersey Hazardous Waste Summary *                                                                      Operational Period:  11/26/2012		 

		 		 		 		 		 		 		Small 		 		 

		 		 		Propane 		 		Containers 		Other 		Containers 		Op-Period 		Location Cumulative 

		Location		Drums		Tanks		Cylinders		(6-54 Gal)		(Large)		(<5 gal)		Totals		Totals

		Edison Staging Area		0		0		0		0		0		0		0		9

		Lakewood Staging Area		2		0		0		0		1		0		3		176

		Vineland Container Storage Facility**		0		0		0		0		0		0		0		24

		Daily Total		3

		Cumulative Total		209






* All Counts Based on Initial Intake Locations. ** Staging areas are no longer collecting/managing HHW.









NEW YORK RESPONSE ACTIONS  




New York City




Assessment Teams (NY)






At USCG Sector New York Unified Command, two EPA contractors and one OSC were onsite to assist USCG with hazmat assessments and collection in Shrewsbury, NJ.  EPA continues to coordinate with USCG, NJDEP, NYSDEC, and NYCDEP.  USCG assessment activity is anticipated to be completed on 28 November 2012.


 


EPA recovery teams conducted HHW and orphaned container collection in Breezy Point and Roxbury in the Rockaways area.  The teams conducted street by street sweeps and contacted residents when available.


 




NYC Debris Management Plan




 



 


The test burn at Floyd Bennett Field has been moved to Wednesday, 28 November 2012, due to a number of preparation issues.  One such issue is the communication of the burn to area residents and communities.  In the interim, all EPA pre-test burn samples have been collected and sent to the laboratory for analysis.  A total of 8 E-Bam air monitors have been set up by ERT personnel and live monitoring is available through the VIPER network system.  ERT continues to coordinate with the Region 2 air program on obtaining monitoring data and adding it to the VIPER system.  These particulate air monitors were brought in by the regional air program under interest from NY State. 



Based on a conference call with USDA progress has been made regarding the recycling of the wood chips. Three different recyclers will receive wood chips by April 1, 2013 and processed into smaller chips by May 1, 2013 in efforts to prevent larvae hatching of the Asian longhorn beetle.  These time frames may be adjusted to earlier timeframes based on weather conditions.  Heat generated through the wood piles and the ambient temperature will induce the hatching of these larvae. 



EPA continued to assist coordination efforts on recycling of vehicles and boats that were damaged/abandoned as a result of Hurricane Sandy.  Ashbritt, the contractor for NYC, has been given information regarding environmentally sound disposal and recycling of materials. 



EPA continued to assist USACE on issues regarding the private property debris removal phase of operations.  It is unknown at this time as to whether EPA will have a mission to assist in the demolition of homes.
 


Jacob Riis Park (Queens)


 

EPA recovery teams continued HHW curbside collection activities in storm affected areas in the Rockaways and Coney Island (Brooklyn).  HHW continued to be collected, segregated and staged for transportation and disposal at the Jacob Riis HHW collection site.  It is estimated that approximately 5,000 cubic yards of debris material was sifted for HHW during the operational period.  EPA pile segregation operations were permanently halted this afternoon.   



National Park Service (NPS) has proposed an access agreement for EPA’s use of the football field property on the eastern side of Riis Park for HHW container collection and staging.  NPS is working with EPA’s Office of Regional Council (ORC) to solidify the agreement.  The ORC is awaiting approval from EPA Headquarters to proceed. 



EPA laid out the roadway and pad outline for the planned staging pad.  Sampling was performed yesterday at the proposed location to determine a baseline against any contamination as a result of our activities.  



EPA attended the 0600 hours DSNY meeting with the USACE and their contractor, ECC, where DSNY makes debris collection route assignments to ECC.  After the meeting EPA went to the DSNY Garage and met with DSNY representatives to obtain the DSNY debris collection routes and made arrangements to receive these routes daily via email.





Fresh Kills Landfill (Staten Island)






Staging and segregation of HHW continued in the NYC Department of Sanitation indoor garage building at Fresh Kills Plant #2, utilizing containment cells consisting of poly sheeting and absorbent boom. Compressed gas cylinders were collected in an outdoor staging area. Plant #2 continued to receive orphaned containers collected by ERRS and stage them for characterization and disposal. NYCDEP also continued to drop-off materials collected from all five boroughs of NYC.  
Fresh Kills staging area is receiving packaged one-cubic yard boxes of HHW from Father Capodanno HHW collection sites for labeling and off-site shipments to selected disposal facilities.  The first off-site shipment of HHW took place today.  The shipment consisted of 24 one-cubic yard boxes (22,140 lbs) of non-regulated/non-hazardous latex paint which was shipped to Ontario County Landfill, Stanley, NY for disposal.


 


Sixteen fire extinguishers were sent to the Fire Extinguisher Maintenance Company (FEMCO) for reuse.


 


Father Capodanno (Staten Island)



EPA recovery teams continued curbside HHW container collection and staging at Father Capodanno Park in Staten Island.  Once the area near Father Capodanno has been cleared of HHW, all collection operations from this site will be moved to Fresh Kills Landfill.





 





Rockaways Beach Sand Reuse at the Mariner's Beach Park





The storm surge generated as a result of Hurricane Sandy displaced a significant amount of sand along coastal communities throughout Brooklyn and Queens.  In particular, beach sand from the Rockaways was pushed throughout the streets and residential properties of this Queens neighborhood.  Sanitation crews collected sand from the streets and piled it in a community area.  EPA has been providing technical assistance to NYC, NYSDEC, and USACE on the beneficial reuse of the sand.  One such use is increasing the size of the Mariner's Marsh Park located in Staten Island. The park is a Brownfields project and the use of sand here would enlarge the park by several acres.  The City of New York also has plans on using the sand for berming of beaches at Cedar Grove Beach, New Drop Beach, Midland Beach, and Wolfe's Pond in Staten Island along with Coney Island in Brooklyn.  Sand may also be utilized as fill at the Fresh Kills Park and South Beach located in Staten Island.   



As previously reported, analytical data received from samples collected of the sand have been given to the City of New York.  No additional information has been provided at this time.  The City has already approved reuse of the sand at various beaches, however it is undetermined if material will go to Mariner’s Marsh.





Nassau County



EPA continued to work with NYSDEC and local officials in responding to reports of orphaned containers primarily along the waterfront in Long Beach.  EPA recovery teams continued HHW curbside collection in storm affected areas and orphaned container collection activities in the main land and bays south of Sunrise Highway.  All HHW collected is being logged at the staging pad in Nickerson Beach.    


  
 


Suffolk County



EPA recovery teams continued utilizing four HHW staging pads in Babylon, Riverhead, Islip, and Patchogue for HHW and orphaned container collection and drop-off.  HHW curbside collection continued in Babylon but was suspended in Islip, Riverhead and Patchogue due to minimal collection on daily runs. 






		New York Hazardous Waste Summary *                                                                     Operational Period:  11/26/2012		 

		 		 		 		 		 		 		Small 		 		 

		 		 		Propane 		 		Containers 		Other 		Containers 		Op-Period 		Location Cumulative 

		Location		Drums		Tanks		Cylinders		(6-54 Gal)		(Large)		(<5 gal)		Totals		Totals

		Cedar Grove Staging Area**		0		0		0		0		0		0		0		284

		Fr. Capadano Park, Staten Island		1		20		5		2		0		464		492		6684

		Fresh Kills Landfill Plant #1**		0		0		0		0		0		0		0		361

		Fresh Kills Landfill Plant #2		7		1		5		1		0		86		100		2593

		Islip Multipurpose Recycling Facility		0		0		0		0		0		0		0		740

		Jacob Riis Park, Queens, NY		2		81		7		37		0		1546		1673		13988

		Nickerson Park		0		15		26		0		0		1182		1223		33480

		Old Bethpage Landfill and Recycling Center**		0		0		0		0		0		0		0		5538

		Patchogue WWTP		0		0		0		0		0		7		7		558

		Patchogue WWTP (Mastic Beach)		0		0		0		0		0		36		36		968

		Riverhead Collection Area		0		0		0		0		0		0		0		130

		Port of Coeymans**		0		0		0		0		0		0		0		101

		Venetian Shores Park		4		21		5		0		3		1026		1059		8751

		Daily Total		4590

		Cumulative Total		74176






		Cumulative Hazardous Waste Summary *                                                                   Operational Period:  11/26/2012

		 		 		 		 		 		 		Small 		 		 

		 		 		Propane 		 		Containers 		Other 		Containers 		Op-Period 		State 

		Location		Drums		Tanks		Cylinders		(6-54 Gal)		(Large)		(<5 gal)		Totals		Cumulative

		New York		14		138		48		40		3		4347		4590		74176

		New Jersey		2		0		0		0		1		0		3		209

		Op-Period Totals		16		138		48		40		4		4347		4593		 

		Cumulative Totals		350		1685		1061		451		126		70712		 		 

		 Daily Total 		4593		 		 		 

		Grand Cumulative		74385






* All Counts Based on Initial Intake Locations. ** Staging areas are no longer collecting/managing HHW.





REGULATED FACILITIES 




EPA has completed assessments of facilities regulated under SPCC, FRP, and RMP programs.  Several facilities were found to be impacted by Hurricane Sandy and have been reported previously, such as Motiva, Phillips 66 Bayway,Alden Leeds,  and Kinder Morgan Carteret.  These facilities are currently being addressed by state and/or federal partners and need no additional EPA assistance at this time.  No other facilities were found to be impacted needing EPA assistance.  No further reporting of SPCC, FRP, and RMP facilities will be done unless significant operations or actions by EPA are required or requested.







 




RCRA Corrective Action Sites




		State/County		Facilities		Facilities Contacted by EPA or State		Facilities Visited by EPA		Issues Reported by Facility, State or EPA

		New Jersey (1A) – Middlesex. Monmouth, Union, Passaic, Somerset, Hudson, Bergen, and Essex Counties(Subset of EPA-lead facilities)		55 (6)		49 (6)		8 (6)		9 (1)

		New Jersey (1B) – storm surge areas in Salem, Burlington, Gloucester, and Camden Counties(Subset of EPA-lead facilities)		17 (6)		15 (6)		6 (6)		1 (1)

		New Jersey (2) – facilities in other counties/non-storm surge areas(Subset of EPA-lead facilities)		34 (1)		32 (1)		1 (1)		0 (0)

		New Jersey Totals(Subset of EPA-lead facilities)		106 (13)		96 (13)		 15 (13)		9 (2)

		New York (1) - All NYC, Nassau, Suffolk, Westchester, and Rockland Counties		37		37		37		3

		New York (2) – Ulster, Sullivan, Orange and Putnam Counties		16		16		16		1

		New York Totals		53		53		53		4





Today CASD deployed a team of 2 corrective action project managers to assess 4 priority RCRA corrective action facilities Ulster County, New York (Central Hudson Gas & Electric/Highland, Dyno Nobel/Ulster Park, Tech City-former IBM/Kingston, and Avnet/Ellenville).  No issues were reported or observed at the facilities visited today.  


 


Also, ERRD completed an in-person assessment of the DuPont Deepwater RCRA corrective action facility on 11/21 which is now reflected in the above table.  No issues were reported or observed at this facility.


 


Taking into account the DuPont Deepwater facility visit by ERRD, and the Exxon Bayway emergency response operations and Con Edison Astoria site visit by DECA which were previously reported, CASD has now completed in-person assessments of the 53 priority RCRA corrective action facilities in New York State, and 13 EPA-lead and 2 non-EPA lead priority RCRA corrective action facilities in New Jersey.  With the exception of Exxon Bayway and the Dynegy Danskammer Generating Station in Newburgh, which also involved federal and state emergency response teams, we are pleased to report that essentially no damage to cleanup operations was reported or observed during these visits.  In large part facilities with active remediation took appropriate preparatory steps in advance of the storm.  The most common observances were the shutdown or modification to groundwater pump and treatment operations.  






DECA Information for 11/26/12 Situation Report


 


Underground Storage Tanks:


 


Summary of DECA UST personnel in field: 11/26/12:  UST Assessments are not being performed today and will resume tomorrow 11/27/12.


 


 


Summary of Site Assessments: Up to 11/24/12: Total of 515 UST assessments completed, 169 require follow up assessments and/or compliance inspections. 136 assessments are federally regulated UST facilities in Evacuation Zone A areas of Staten Island, Queens/Rockaways, Bronx, and Brooklyn/Coney Island, 5 of the NYC assessments are > 50,000 gallon backup generator USTs on Staten Island and Lower Manhattan; 286 assessments are federally regulated USTs at retail and non-retail facilities in the storm surge zone of Nassau County; 66 assessments are federally regulated USTs at retail and non-retail facilities in the storm surge zone of Suffolk County; 23 assessments are federally regulated USTs at retail facilities in the storm surge zone of Westchester County; 4 assessments are retail USTs in the storm surge zone of Rockland County.



		CUMULATIVE		 		 		 		 		 		 		 		 

		 		 		NYC		Nassau		Suffolk		Westchester		Rockland		Total		Major observations

		Universe		 		138		299		68		26		4		535		 

		No Power		 		30		31		4		1		0		66		Coney Island Hospital:  Hospital registered USTs were sound.  1 UST registered to the hospital and operated by NYFD-EMT appears abandoned and unsecured with diesel fuel.  Dispenser is locked.Staten Island Yacht Sales & Marina: USTs could not be located; dispensers destroyed. NYPD 60th Police Precinct 2951 W 8th Street, Brooklyn NY 11224: Facility heavily damaged and not operational.  Recently installed USTs not assessed by operator, lowest priority for facility. Verizon Wireless 140 West St. Manhattan:  basement with backup generator USTs flooded; release reported and responded to by NYSDEC.55 Water St. Manhattan: basement with backup generator USTs flooded; release reported and responded to by NYSDEC.Oak Wood Beach STP, Staten Island: gasoline USTs not operational due to dispenser malfunction. Oyster Bay Marine Center:  Release from UST to secondary containment.  Spill reported.  No apparent release to the environment. 

		Storm Damaged Facility		 		49		92		21		4		2		168

		Storm Damaged UST		Yes		17		13		4		2		1		37

		Unknown		22		63		5		2		1		93

		UST Spills		 		6		13		1		0		0		20

		Facility Not Operating		 		34		78		7		0		3		122

		Facility Was Flooded		 		65		133		27		11		3		239

		Require Follow-up				55		98		8		6		2		169

		Total Visited 		 		136		286		66		23		4		515

																




On 11/15/12 NJDEP reported that they have assessed between 300 – 400 facilities and have not identified serious problems.  Some impacted areas on barrier islands remain inaccessible.


 


NJDEP reported the following UST Activities for Northern Region.


		Total # Facilities 113 Site visits – 12 were follow ups - 101  Individual sites                                                       

		Total Needing Assistance                                              

		Total Not Operating		Operating on Grid		Operating on Generator

		50		47		4

		Flooded		 27		Flooded		11		Flooded		0

		No Power		23		No Power		 		No Power		 

		Flooded tanks      3 sites had water in UST                






NJDEP also reported that in Ocean County, 62 site visits were performed and 33 facilities were not operating due to power loss.






Large Quantity Generators (LQG):


Summary of DECA LQG personnel in field on 11/26/12: 1 team of 2 LQG inspectors will be in the field on 11/26/12 assessing sites in Putnam County: Sam Kerns and Norman Rost.


 


Summary of LQG Site Assessments: Up through 11/21/12:



		State		Universe		Visited		Reached via phone		Problems

		NY		63*		56		 6		5

		NJ		404		0 		8		1




EPA portion of universe of 124 facilities. 59 facilities being assessed by NYSDEC.


 


Identified Problems:






1. Kinder Morgan Liquid Terminals, 4101 Arthur Kill Road, Staten Island

Four 55-gallon drums of waste lost. (One of which was D001/D018 hazardous waste - solvent soaked rags, the other three were non-hazardous well purge water) Facility unsure of whether this was reported to the spill response center - we have reported this to the EPA incident command.  Also lost 15 5-gallon pails of unknown product, some but not all of which were recovered.  Wilfredo Palamino was also present at the site for corrective action assessment.  Facility also lost hazardous waste documents.


2. Kinder Morgan, Carteret, NJ

Facility not visited but EPA inspector was informed that several large tanks had floated up, were damaged and had released their contents.


3. New York University – Hospitals Center and School of Medicine, NYC


Cellar and basement flooded.  EPA unable to complete assessment of basement hazardous waste storage area.  Oil spill from 6,000 gallon fuel oil tank was reported to the NY State Hotline (report# 1208025).


 


4. Forsythe Cosmetics, Freeport, NY


Approximately 50 Gallons of nail polish was released to secondary containment in an explosion proof storage room and subsequently cleaned and manifested off-site as hazardous waste.  Fire Marshall inspected before and after.  Facility will call NY Spill Hotline per EPA direction to see if they will issue a spill number.


5. Gateway National Recreation Area, NY

Sewage pumping system damaged.  Unknown whether untreated sewage being released to Jamaica Bay. Information referred to water enforcement and the deputy RICs.


 


6. Con Edison, East River Generating Station, NY

Facility flooded causing tank to float and release 900 gallons of sodium hypochlorite.  Release was reported as non-hazardous to Con Ed HQ, but unknown if Con Ed HQ reported the release.





Summary of Pesticide Producing Manufacturers Assessments (up to noon 11/21/12):

		State		Universe		Contacted via Phone		Reached via Phone		Problems

		NY		75*		75		75		0

		NJ		187		186		133		1 (Alden Leeds – addressed)

		Total		272		271		207		1

										

										

										






* Ten NY facilities were confirmed to be out of business so the universe was reduced accordingly.





Air Major Facilities in NY: 
 


 

Summary of DECA Air personnel in field on 11/26/12: 3 teams of 5 air inspectors will be performing site assessments in the Bronx on 11/26/12. Team 1: Joe Cardile and Aisha Sexton-Sims will be assessing scrap yards. Team 2: Phil Ritz and Mike Mallner will be assessing CAA Majors/Minors. Team 3: Daniel Manasia will be assessing CAA Majors/Minors.



Summary of CAA Majors Facility Assessments: Up through 11/21/12:

 
		State		Universe		Visited		Problems

		NY		200*		48		5






*Universe increased to include additional facilities. Original universe of 39 was Evacuation Zone A. 





Identified Problems:



1.   Kinder Morgan Liquids LLC— Due to the electrical damage, the facility does not expect to have the vapor recovery system operating.  A copy of the NAA letter was provided to a facility representative.  ACB plans to follow up with the terminal to ensure that the conditions laid out in the NAA are being followed.



2.   Global Companies LLC Inwood Terminal— The facility is using an emergency generator as there is no power. Also, it needs terminal repairs in NJ to get barge delivery. Air inspectors intend to revisit the site. 



3.   Sims Metal East LLC –Queens Plant— The facility manager stated there was major flooding at the facility due to Sandy. The entire administrative office was being renovated and he mentioned there was salt water damage to some of their equipment. This facility primarily receives cars and white goods from larger suppliers.  They receive cars mainly from licensed auto wreckers.  They estimated that they receive approximately 20,000 tons/month in cars alone. The company’s standard CFC procedure is to accept cars and white goods only from suppliers with whom they have a contract that requires the supplier to recover all CFCs.  During the facility tour, we observed that the company did not follow its standard CFC procedure.  We observed a delivery of cars from one of the suppliers (Plakos) and Sims failed to verify that this supplier had a valid contract prior to accepting their delivery.   (There are potential CFC violations here and we need to investigate further.) 



4.   Gershow Recycling of Brooklyn Inc— Gershow accepts cars and white goods from both larger and individual suppliers. During the assessment, we observed numerous vans and pick-up trucks dropping off white goods onto a pile.  The top of pile was about 20 ft. high. We observed suppliers dropping off goods and leaving without any Gershow inspection. The manager stated that all materials being dropped off are later inspected for ODS. The facility owns 1 evacuation unit. They had 3 canisters stationed with the evacuation unit (1 full). Manager stated that they do not verify with the supplier when they receive white goods with cut lines and/or missing compressors.  We asked for proof of processing ODS after collection. They provided the latest receipt dated 10/22/2012. Could not produce equipment certification upon request. (There are potential CFC violations here and we need to investigate further.)



5.   Knickerbocker Village — The basement, which was flooded floor to ceiling, had asbestos. The facility has hired contractors to evaluate the asbestos to determine if removal is necessary.   





Summary of PCB Facility Assessments:   
 


 


 









 


 


		NY Reported Transformer Releases

            *In the Affected Area

            Oct. 29, 2012 – Nov. 26, 2012  

            *We are contacting the utilities for follow-up now that power restoration is complete.

		NYSDEC Spill Incidents Database

		 		Universe+		Positive for PCBs		Negative for PCBs		Unknown for PCBs

		TOTAL		>786		0		11		>775

		    Bronx		12		 		 		 

		    Brooklyn		15		 		 		 

		    Manhattan		22 				2 incl 1 substation release of 1,300 gals.		 

		    Nassau		95		 		 		 

		    Orange		77		 		2		 

		    Putnam		15		 		1		 

		    Queens		25		 		 		 

		    Rockland		75		 		 		 

		    Staten Island		38		 		1 - Substation release of 1,000 gals.		 

		    Suffolk		43		 		 		 

		    Sullivan		31		 		4		 

		    Ulster		21		 		 		 

		    Westchester		302		 		1		 

		    Address unknown		15		 		 		 

		+ There were several entries which stated that multiple poles/transformers were involved.

		NRC Incident Database

		 		Universe 		Positive for PCBs		Negative for PCBs		Unknown for PCBs

		TOTAL		86		2		7		77 

		    Bronx		3		 		 		3

		    Brooklyn		4		1*		 		3

		    Manhattan		1		 		 		1

		    Nassau		9		1^		 		8

		    Orange		1		 		 		1

		    Putnam		0		 		 		0

		    Queens		8		 		2		6

		    Rockland		6		 		1		5

		    Staten Island		7		 		 		7

		    Suffolk		2		 		1		1

		    Sullivan		2		 		 		2

		    Ulster		0		 		 		0

		    Westchester		43		 		3		40

		* Caller stated that apx. 50 gals. of an unknown oil with a high PCB content was discovered in a manhole. Caller stated that the PCB content was 11,120 ppm.   

		^ Caller stated that a transformer fell and discharged an unknown amount of transformer oil. Caller stated that the public utility service stated that they would not touch the oil because it contained PCB content.






		NJ Reported Transformer Releases#

		Universe		Confirmed PCB Release		Unknown for PCBs		Non-PCB

		72		2		36		34

		 #We are unable to gain access to NJDEP’s internal RTK database in order to update this information.
























		Registered PCB Waste Handlers: Generator, Storage and Disposal Facilitiesin the Affected Area

		 		Universe		Contacted		Reached*		Release

		NJ		1 disposal  		1		1		No

		NJ		10 storage  		10		4		No

		NJ		157 generators		0		0		--

		NY		5 storage 		2		2		No

		NY		71 generators		3		0		--

		* We are continuing to contact NY facilities by telephone and will make a site visit to any facility not reached by telephone.





 







		
 
		
2.2 Planning Section



		
 
		
 
		

PLANNING



The Planning Section continues to organize operational status reports, plan for the next operational period, and assist with needs in support of operations.  The utilization of FlexViewer continues to grow as more regulatory programs commence and continue assessments.  EPA personnel working in various regional offices are able to view data, generate maps, and become aware of the Common Operating Picture.  ASPECT imagery has been uploaded and is being used to determine additional areas of assessment for drinking water facilities, wastewater facilities, HHW reconnaissance points, orphaned container recovery efforts, location of EOCs, potential staging areas, etc.  This imagery will also be used when assessments to determine changes of the NJ and NY coast lines commence. 


The Environmental Unit






1. Ambient Water Sampling


 


Newark Bay/NY Harbor - On November 25, 2012 the analytical data for samples collected for NJDEP using EPA Vessel Clean Waters to reassess bacteria levels in surface water were sent to Jill Lipoti of NJDEP.


 


2. PVSC Air Monitoring


 


During the 24 hour sampling/reporting period on November 25 and 26, 2012 there were no alarm occurrences. 


As of 1500 ET, November 25 and 26, 2012, all ten (10) of the on-site and off-site monitors were in normal sampling operation.


 


3. Jacob Riis Park Pre/Post HHW Pad Soil Sampling


 


On November 25, 2012 thirty-two (32) surface soil samples were collected and submitted for analysis from an area designated as a future staging pad for Household Hazardous Waste.  The data will be used to document the presence of contamination on the site prior to the commencement of staging operations.


 


4. Floyd Bennet Field Perimeter Air Sampling


 


On November 25, 2012 EPA met with personnel from the NYS DEC.  The objective of the meeting was to incorporate the state's Environmental Beta Attenuation Monitors (E-BAMs) into the VIPER network. One of the deployed instruments, located in Geristen Beach, was added. Another two instruments (Mill Basin, Bell Harbor) are scheduled to be online November 28.


 


On November 25, 2012 eight (8) dioxin pre-burn samples were collected and will be shipped to Vista Analytical Laboratory. 


 


On November 26, 2012 batteries at the eight (8) E-BAM locations were swapped and, as of 1530, all EPA units are operational.  


On November 26, 2012 validated results from the pre-burn metals, VOCs, & PAH samples were received by the Environmental Unit for review.








		
 
		
2.3 Logistics Section



		
 
		
 
		



Logistics


Logistics has been verifying and following up with discrepancies between the staffing plan and the lodging tracking and updated the lodging tracking sheet accordingly. Logistics also is working with the Sandy Fleet and GSA vehicles including updating tracking information.





		
 
		
2.4 Finance Section



		
 
		
 
		

FINANCE


EPA continues to track costs and monitor funding levels against FEMA Mission Assignments.  Current Mission Assignments and Estimated Expenditures and Daily Cost Burn as of 11/26/2012 @ 1330 hours;



		Region, State		Agreement #, Current Expiration Date		Initial Agreement Date		Agreement Amount		Costs Incurred To Date		Estimated Burn Rate ($/day)		Purpose

		Region 2, New Jersey		4086DR-NJ-EPA-01, Expires 12/13/12		10/31/2012		$400,000.00		$345,058.81		$12,779.96		ESF-10 EOC deployment and assessment assistance in NJ

		Region 2, New Jersey		4086DR-NJ-EPA-02, Expires 12/10/12		11/2/2012		$2,000,000.00		$482,498.92		$19,299.96		Drinking & Wastewater Assistance

		Region 2, New Jersey		4086DR-NJ-EPA-03,  Expires 12/10/12		11/4/2012		$1,675,000.00		$288,497.15		$12,020.71		Technical Assistance for Environmental Assessments

		Region 2  New Jersey		4086DR-NJ-EPA-04,  Expires 03/02/13		11/3/2012		$3,500,000.00		$640,130.07		$26,672.09		Direct Federal Assistance for oil/hazmat field ops

		Region 2  New Jersey		4086DR-NJ-EPA-05, Expires 12/08/12		11/08/2012		$1,275,000.00		$657,306.33		$36,517.02		REOC

				 		 		 		 		 		 

		Region 2 New York		4085DR-NY-EPA-02, Expires 12/30/12		11/04/2012		$2,400,000.00		$1,397,004.96		$51,740.92		ESF-10 EOC deployment and assessment assistance in NY

		Region 2 New York		4085DR-NY-EPA-01, Expires 12/01/12		11/2/2012		$300,000.00		$38,950.26		$1,558.01		Drinking & Wastewater Assistance

		Region 2 New York		4085DR-NY-EPA-04, Expires 12/04/12		11/7/2012		$3,100,000.00		$464,391.80		$21,108.72		Technical Assistance for Environmental Assessments

		Region 2 New York		4085DR-NY-EPA-03, Expires 12/01/12		11/7/2012		$7,600,000.00		$2,486,356.45		$103,598.19		Direct Federal Assistance for oil/hazmat field ops

		Region 2 New York		4085DR-NY-EPA-05, Expires 12/05/12		11/09/12		$75,000.00		$2,739.00		$161.12		Dewatering Ops

		TOTALS						$22,330,000.00		$6,820,540.83		$227,351.36		

		
             


            				
             


            

		
             


            				
             


            









		
 
		
2.5 Other Command Staff



		
 
		
 
		


2.5.1 Safety Officer 



Safety visited the Lakewood, NJ HW pad and inspected the operations.  Safety visited the Middlesex County Utility Authority to observe the power washing operations.  Safety attended the All Agency Safety meeting at the JFO and coordinated field operations with OSHA and FEMA.  A safety overflight of HHW pads in NY and NJ is scheduled for 11/29/12 at 12:00pm.



2.5.2 Liaison Officer




EPA is continuing to monitor the progress of the outstanding Mission Assignments with FEMA.  This included the attendance of associated meetings as deemed appropriate.  During the next operational period, EPA will continue to staff the ESF-10 desk at the NYS/FEMA EOC. 








2.5.3 Information Officer
The PIO is David Kluesner and can be reached at 347-330-9439. The Information Office updated the Web daily narrative.  The Information office continued to promote HHW collection PSAs to run in NYC media markets. The Information Office coordinated CIC team outreach with NY OPS in support of HHW collection efforts in Nassau and Suffolk Counties and the NYC boroughs.  The Information Office continues to coordinate with HQ EOC on data posting on the epa.gov/sandy web site and on air curtain test burn messaging. One CIC was deployed to Redhook, Brooklyn in support of HHW collection efforts. A CIC was also deployed to Breezy Point to accompany the Special OPS team on HHW assessments and collection efforts.  Additional CIC deployments were scheduled today through Saturday, December 1 in three of the five NYC boroughs and in Suffolk and Nassau Counties. The Information office identified four newspapers in Staten Island, Brooklyn and Queens for placement of HHW collection ads this week.  The ads are currently being processed.


 


 




		
3. Participating Entities


		
 
		
3.1 Unified Command



Unified Command has been established in Staten Island with the United States Coast Guard Sector New York. Mission Assignments have been issued to USCG for assessment and mitigation along the shores of Staten Island. USCG is focused on conducting shoreline assessments and has requested EPA contractor support to assist in these investigations. EPA has a seat with the UC and is coordinating activities associated with very specific Mission Assignments. EPA is also coordinating efforts to have interior areas that may have also been impacted as a result of storm surge and high winds.



3.2 Cooperating Agencies 



EPA is coordinating with a host of agencies on numerous efforts to assess, respond, recover, and mitigate environmental threats caused by Hurricane Sandy. Federal partners include FEMA, Army Corp. of Engineers, USCG, NOAA, and others. State agencies that EPA is coordinating efforts with include Departments of Health, Transportation, Sanitation, Parks, NYSDEC, NJDEP, Emergency Management, and others. County and local officials are also integrated in decision making and tactical assessments of situations.




		
4. Personnel On Site


		
 
		
Personnel on Site:





		Region/State		Current EPA Personnel In Field 

            (All Venues other than EPA Offices)		Current EPA Contractor Personnel In Field		EPA Personnel in REOC		Contractor Personnel in REOC		 Total 

		Region 2						52		36		88

		    New York		21		133						154

		    New Jersey		8		30						38

		Total		29		163		52		36		280






Number of EPA Personnel Deployed to Region 2 – Hurricane Sandy (11/26/12)

		 		OSCs		RMs		PIOs		Water Specialists		GIS Specialists		RPMs		CICs		Other (field capable)		Other (not field capable)		Total by Region

		Region 1		8		0		1		0		0		0		0		1		0		10

		Region 3		2		0		1		0		0		0		0		0		1		4

		Region 4		0		0		0		0		0		0		0		0		0		0

		Region 5		2		1		0		0		0		0		0		0		0		3

		Region 6		4		0		0		1		0		0		0		0		0		5

		Region 7		3		0		0		0		0		0		0		0		0		3

		Region 8		0		0		0		0		0		0		0		1		0		1

		Region 9		0		0		0		0		0		0		0		0		0		0

		Region 10		0		0		0		0		0		0		0		0		1		1

		HQ		0		0		0		0		0		0		0		1		0		1

		ERT		0		0		0		0		1		0		0		2		1		4

		RTP		0		0		0		0		0		0		0		1		0		1

		Total by job title		19		1		2		1		1		0		0		6		3		33








		
5. Definition of Terms


		
 
		
Definition of Terms



Assisting and Cooperating Agencies - Agencies who are assisting the EPA response, but are not a part of Unified Command. 



E Goods - Electronic machines which contain hazardous components. Emergency Response - any activity undertaken by the Operations Section which mitigated an immediate threat to human health or the environment. 



FRP - Facility Response Plan. Under the Clean Water Act, as amended by the Oil Pollution Act, a plan for responding, to the maximum extent practicable, to a worst case discharge, and to a substantial threat of such a discharge, of oil.  Required by certain facilities that store and use large quantities of oil. 



Household Hazardous Waste - Small quantity waste from households that contain corrosive, toxic, ignitable, or reactive ingredients is hazardous.  This includes pesticides, paint, solvents, etc. 



Hazardous Debris - Debris which contains compounds that make it inappropriate for municipal landfill disposal 



Monitoring - Using equipment which will give limited real-time information about constituents in environmental media.  This method is used most often for air and water testing. 



RCRA - Resource Conservation and Recovery Act. 



RMP- Risk Management Plan. Under the Clean Air Act, certain facilities with large quantities of toxic potentially air born chemicals whose releases may impact human populations are required to submit to EPA a plan for  hazard assessment, prevention, and emergency response. 



Sampling -The process of taking environmental media for  analysis at a laboratory of its constituents.  These tests may require multiple days to complete, but test for a wider array of constituents than monitors. 



Small Container - any container with a potential capacity of less than 5 gallons. 



TRI - Toxic Release Inventory - A publicly available EPA database that contains information on toxic chemical releases and other waste management activities reported annually by certain covered industry groups as well as federal facilities. This inventory was established under the Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA) and expanded by the Pollution Prevention Act of 1990. 



Unified Command - A structure based on the Incident Command System (ICS) that brings together the Incident Commanders of all major organizations involved in the incident in order to coordinate an effective response, while at the same time allowing each to carry out their own jurisdictional, legal, and functional responsibilities. 



White Goods - Large home electronics such as refrigerators, washing machines, and dryers. 



WW - Wastewater Treatment Facilities




		
6. Additional sources of information


		
 
		
[bookmark: OLE_LINK3][bookmark: OLE_LINK2]
It is believed that all community drinking water and wastewater treatment system assessments have been completed.  Therefore, these data will no longer be reported.





ADDITIONAL INFORMATION:



WEBSITE:  http://www.epaosc.org/HurricaneSandy



INSTRUCTIONS FOR EPAOSC.NET:



If you do not have a password or have never used the EPAOSC.net website before, you will need to click the login button on the top right of the web page. Once on the login page, you will need to click on REGISTER HERE, provide the information requested and submit. This submits your request to ERT, and they will generate a user ID and password for you to enter the private side of the Website. In less than 10 minutes after registering, you should receive an e-mail from ERT SUPPORT providing the information (login and password). At this point you can then enter the website: www.epaosc.net, click on log in, then enter your information. Once logged in, click on websites, then click on Region 2. The Hurricane Irene website should be one of the first ten websites that pop up, if not, you can scroll down to the find the site. Click on Hurricane Sandy. Once on the site, you can navigate to the documents that will be stored there.



FlexViewer : 



WEBSITE: http://www.epa.gov/geospatial/ermaps/Region2_HurricaneSandy/



The EPA Region 2 Common Operating Picture is now available on FlexViewer.  This interactive display is constant being updated with various information pertaining to assessments, resource locations, EOC locations, status of remedial/removal sites, water treatment facility locations, and many other.  Individuals located within the EPA network may view the display and create their own maps, however the COP located in the Situation Unit adjusts to the needs of the operations.



If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906-6850




EPA Edison REOC                                                                                    732-906-6850
Afterhours Notifications, National Response Center (NRC)                             800-424-8802

Deputy Regional Incident Coordinator (DRIC) for NY, Neil Norrell                    908-420-4512

Deputy Regional Incident Coordinator (DRIC) for NY, Bonnie Hriczko              908-420-4450

Deputy Regional Incident Coordinator (DRIC) for NJ, Christopher Jimenez       908-420-4484

Deputy Regional Incident Coordinator (DRIC) for NJ, Kelli Lucarino                 908-421-2628

NY JFO (Queens), Michael Solecki, OSC                                                    908-420-4501 


NJ JFO (Middletown), Carl Pellegrino, OSC                                                  917- 613-2153

UC USCG (Staten Island), Dan Gaughan                                                      908-420-4462


REPORTING SCHEDULE

Situation Reports are due out at 2300 hrs at the conclusion of that operational day. 




		
7. Situational Reference Materials


		
 
		


Situation Reports for response activities in New Jersey and New York associated with Hurricane Sandy can be found at www.epaosc.org/HurricaneSandy. 
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TBD
Safety-TBD:  
EPA: 0 RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


TBD
Safety-TBD:  
EPA: 0 RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


Water Assessment
Steve Wall:  
EPA: 0 RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


Response/Mitigation Group C
TBD:  
EPA: 0 RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


Response/Mitigation Group B
TBD:  
EPA: 0 RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


HazMat Assessment Group A
Myles Bartos:  
EPA: 0 RSC/R2: 0  EPA-CIC: 0
RST: 1  ERRS: 2  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


Response/Mitigation Group A
Raj Sharma:  
EPA: 0 RSC/R2: 0  EPA-CIC: 0
RST: 1  ERRS: 3  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:1  UTV:0


Middlesex County Utility Authority
Cris Donofrio:  
EPA: 0 RSC/R2: 0  EPA-CIC: 0
RST: 1  ERRS: 6  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:1  UTV:0


HM Response/Mitigation Branch
Dwayne Harrington:  
EPA: 0 RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


Passaic Valley Sewage Commision
Don Graham:  
EPA: 1 RSC/R2: 0  EPA-CIC: 0
RST: 1  ERRS: 10  SERAS: 1
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:7  UTV:0


HazMat Assessment Group C
Dwayne Harrington:  
EPA: 0 RSC/R2: 0  EPA-CIC: 0
RST: 1  ERRS: 3  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0HazMat Assessment Branch


Dwayne Harrington:  
EPA: 0 RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


FEMA RRCC/New Jersey JFO
Carl Pellegrino:  
EPA: 0 RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


HazMat Assessment Group B
Paul Kahn:  
EPA: 0 RSC/R2: 0  EPA-CIC: 0
RST: 1  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


Response/Mitigation Group ER
TBD:  
EPA: 0 RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


Suffolk


Orange


Westchester


Nassau


Putnam


Sullivan


Rockland


Dutchess


Queens
Kings


Richmond


New Jersey


Pennsylvania


New York
Connecticut
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NY 
Safety-TBD:  
EPA: 3RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


NYC Branch
Tom Budroe:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


Orphan Containers
TBD:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


TSCA/PCBs
Caroline Newton:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


New York OEM
Mike Solecki:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


USCG UC Division
Don Gaughan:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 2  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


Burn Operations
Steve Jarvela:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 1  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


Queens Division
Althea Foster:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


Riis Task Force
Althea Foster:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 1  ERRS: 20  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:6  UTV:2


Water Program Team
Gerard McKenna:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


Nassau County Division
Jeff Bechtel:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


Fresh Kills Task Force
Mike Ferriola:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 1  ERRS: 8  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:6  UTV:0


Nassau County Div/Recon TF
Gez Bushra:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 1  ERRS: 4  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:1  UTV:0


Nassau County Div/HHW TF
Ted Bazenas:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 2  ERRS: 22  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 1  4WD:8  UTV:0


Suffolk County Division
Dilshad Perera:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 1  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


RCRA Coordination/Assessment
Nidal Azzam:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


Staten Island HHW Division
Mike Ferriola:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


REOC-Staged waiting Mission
ER Equipment:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 1  Boat(s): 0
ER Trailer: 2  4WD:1  UTV:0


Staten Island HHW Collection
Mike Beslow:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 3  ERRS: 12  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:5  UTV:0


REOC-Staged waiting Mission
Kemron Equipment:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 1  Boat(s): 0
ER Trailer: 0  4WD:7  UTV:0


Suffolk County Div/HHW TF
Margaret Alferman:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 2  ERRS: 15  SERAS: 0
Vac: 1  Boat(s): 0
ER Trailer: 0  4WD:12  UTV:0


Suffolk County Div/Oil Recovery TF
Jack Kelley:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 2  ERRS: 8  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


Brooklyn Division-Conely Island
Roberto Bernier:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 2  ERRS: 6  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:3  UTV:0


Underground Storage Tank Assessment
Dennis McChesney:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


Special Operations Group Branch
Mike Nalipinski:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 2  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


Regulated Facilities Assessment
John Higgins:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


HHW Collection A - Rockaways
Brian Kelley:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 1  ERRS: 9  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 2  4WD:3  UTV:0


Special Operations Group B 
Alex Sherrin:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 4  SERAS: 0
Vac: 0  Boat(s): 1
ER Trailer: 0  4WD:2  UTV:0


Superfund Site Assessment
Walter Mugdan:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


Special Operations Group A
Ruth Scharr:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


HHW Collection B - Rockaways
Dan Burgo:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 2  ERRS: 6  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 1  4WD:2  UTV:0


Air Program Inspectors
Barbara McGarry:  
EPA: 0RSC/R2: 5  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


Large Quantity Generators
John Gorman:  
EPA: 0RSC/R2: 2  EPA-CIC: 0
RST: 0  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


HHW Collection C - Queens
Mark Hayes:  
EPA: 0RSC/R2: 0  EPA-CIC: 0
RST: 1  ERRS: 0  SERAS: 0
Vac: 0  Boat(s): 0
ER Trailer: 0  4WD:0  UTV:0


New York


Connecticut


New Jersey
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Executive Summary 
 

Executive Summary



EPA activities in response to Hurricane Sandy continue at a steady pace. 

Operations in New Jersey were focused in the Ironbound neighborhood of Newark. The Ironbound Community
Corporation requested a status report of facilities located in the area that may have impacted the surrounding
residential community. All EPA regulated facilities had been assessed with no issues found. EPA inspected an
additional 31 facilities, although they were not regulated by EPA. One of these facilities was found to contain an
orphaned container.

Recovery crews continued activities in Monmouth County including meeting officials to discuss water recovery
operations of orphaned containers. EPA contractors are in the process of obtaining resources for providing
appropriate vessels for retrieving the water-logged materials.

Staging and processing of hazardous wastes and containers continued at the Lakewood and Edison staging areas.

In New York City, recovery crews deployed to Breezy Point in Queens, a neighborhood devastated by storm surge
and significant fires. Curbside collection also continued in the Rockaways, Coney Island, and neighborhoods
throughout Staten Island. Materials were sent to Riis Park, Father Capodanno, and Fresh Kills staging areas, where
EPA crews continue to manage and prepare wastes for disposal. The first shipments of HHW commenced this
operational period at Fresh Kills. 

At Floyd Bennett Field, the test burn scheduled for the next operational period has been suspended until
Wednesday November 28, 2012. This is due to the incompletion of FEMA outreach issues, NYSDEC and
NYCDEP air monitors not fully operational, and the NPS not knowing that burns were to be conducted on their
lands. EPA collected pre-test burn air samples and continue to maintain live air monitoring at 8 locations
throughout Floyd Bennett Field. These data can be viewed through the EPA VIPER network.

In Nassau County, the Old Bethpage Landfill staging area was closed and all operations were moved to the
Nickerson Beach staging area in Lido Beach. Operations at the four staging areas in Suffolk County were reduced
to drop-off only status, due to reductions in volume collected during curbside activities as well as municipalities
resuming normal HHW collections.

The total number of containers of hazardous materials collected in NY and NJ to date is 74,385.

1. Introduction 
 1.1 Background

  
Site Number:

   Contract Number:
 

D.O. Number:
   Action Memo Date:

 
Response Authority: Stafford Act   Response Type: Emergency
Response Lead: FEMA   Incident Category: Removal Action
NPL Status: Non NPL   Operable Unit:
Mobilization Date: 10/29/2012   Start Date: 10/29/2012
Demob Date:

   Completion Date:
 

CERCLIS ID:   RCRIS ID:
ERNS No.:   State Notification:

1.1.1 Incident Category



Hurricane Disaster Response

1.1.2 Site Description

1.1.2.1 Location

Ten counties were originally declared eligible for Public Assistance in New Jersey: Atlantic, Cape May, Essex,
Hudson, Middlesex, Monmouth, Ocean, Somerset, Bergen, and Union.  On November 5, 2012 FEMA declared
the remaining New Jersey counties eligible for public assistance: Cumberland, Salem, Glouster, Camden,
Burlington, Mercer, Hunterdon, Warren, Morris, Sussex, and Passaic.  
Nine counties have been declared as eligible for Public Assistance in New York State: Bronx, Kings, Nassau,
New York, Queens, Richmond, Rockland, Westchester, and Suffolk.  On November 14, 2012 FEMA declared an
additional 4 counties eligible for Individual and Public Assistance: Orange, Putnam, Sullivan, and Ulster.

1.1.2.2 Description of Threat

Releases of oil and chemicals as a direct result of high winds and flooding.  Damage to facilities located within
the impacted area have the potential to transport containers, waste, and process equipment that may contain
hazardous materials.  High winds from hurricane Sandy have caused transformer poles to fall and substations to
catch fire and cause additional hazards throughout communities.  Storm surges along the coast line and inner
waterways have moved sand, sediments, and sludge into residential and business properties.  Several coastal
communities have reported widespread devastation.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Preliminary Removal Assessments and Site Inspections were not formally conducted at all EPA sites.  Project
managers took numerous steps at Superfund Sites in efforts to prepare for Hurricane Sandy.  Damage assessments
at Removal and Remedial Sites were conducted by RPMs, OSCs, and other agency personnel.  Any issues at sites
as a result of Hurricane Sandy have been resolved.

 1.2 Incident Objectives

  Incident Objectives

1) The health and safety of our responders is the highest priority. 

2)  Ensure health and safety of the public by conducting environmental assessments, controlling hazards, and
operating in accordance with the approved site safety and quality assurance sampling plans.

3) Assess needs and support the sustained operation of public drinking water facilities impacted by the storm. 
This is the agency’s current operational priority.  Assess needs and support the sustained operation of waste water
facilities impacted by the storm. 

 

4) Conduct aggressive air, ground and water recon and investigation activities to identify active and potential
pollution targets, as well as confirm extent of hurricane damage to oil and chemical facilities and critical
infrastructure. 

 

5) Rapidly control, contain and mitigate all sources of pollution threatening or impacting public health and the
environment, to include the navigable waterways.  Coordinate actions with the States. 

 

6) Manage a coordinated response effort with local, state, federal and industry partners and ensure adherence to



policies, practices and plans of each. Assure that all stakeholders are informed of response activities and enhance
proactive media and community outreach programs. 

 

7) Manage a financial system that ensures accurate, efficient and effective accounting of resources
continually monitor ESF #10 funds and adjust operations as needed.

8) Pursue and deploy any resources needed to support and sustain agency missions. 

 1.3 Critical Resource Needs

  Critical Resource Needs

Critical Needs to maintain operational status and projected operational goals are being coordinated through the
Resource Unit Leader.  EPA is working closely with local, state, and federal partners to coordinate critical needs
of facilities that have been impacted.  Liaison Officers in the FEMA JFOs continue to coordinate with other ESF
partners on addressing  needs.

 1.4 Strategic Considerations

  Strategic Considerations

1) Develop work products, deliver necessary briefings, and arrange field oversight to ensure the health and safety
of responders.

2) Ensure staffing adjustments meet current operational needs.

3) Provide direct work and/or technical support to collect HHW. 

4) Provide technical assistance to local and State governments on debris removal, including options to maximize
recycling and composting.  

5) Coordinate efforts with States to identify needs and resolve issues. 

 

6) The PVSC and MUCA waste water facility responses are a high priority. 

 

7) Assure timely and accurate data management to enhance the operational function of the ESF #10 response
effort with a high emphasis on drinking water and waste water reporting. 

 

8) Accurately document ESF #10 response actions and ensure it is captured in appropriate official repositories. 

 

9) Support the regional and national public affairs needs to provide effective messaging.

2. Current Activities 
 2.1 Operations Section 



  DIVISION NEW JERSEY
Eight counties were initially declared eligible for Public Assistance in New Jersey.  Two additional counties,
Cumberland and Hudson, were added on 3 November 2012.  On 5 November 2012 FEMA declared all remaining
New Jersey counties eligible for Public Assistance.  

 
NEW JERSEY RESPONSE ACTIONS

 
Field operations were focused on providing continued support by the Waste Water Assessment Teams to two
large waste water treatment facilities in Middlesex and Essex Counties, Hazmat Assessment efforts in Monmouth,
Ocean, and Essex Counties, and Mitigation Support in Ocean County; Water Assessment support efforts were
suspended for this operational period.

 
Wastewater Facilities (NJ)
Passaic Valley Sewerage Commission (PVSC)

 
PVSC continues to make significant progress towards restoration of the facility to pre-storm removal efficiencies:

      The majority of the Primary and Secondary clarifiers are on-line, and PVSC continues to work on
repairing and/or replacing equipment throughout the facility (i.e., Zimpro, decant, sludge storage,
thickeners, and filter press facilities).
 
      PVSC contractors continue to work on repairs to the permanent centrifuge dewatering facilities.

Synagro continues to dewater sludge with all ten of the temporary centrifuges.  The dewatered sludge is
being transported for off-site disposal.     

 
USEPA’s ERRS contractors continue power-washing operations at the facility.  These activities are being
conducted in coordination with PVSC to augment PVSC’s cleanout of the impacted tunnels and basements as a
means of re-energizing pumps, motors, and electrical systems.  
USEPA’s ERT continues to maintain perimeter and off-site air sampling stations for the possibility of fugitive
hydrogen sulfide (H2S) emissions during Synagro’s operation of the mobile centrifuges.  All air monitoring results
are being forwarded to the NJDEP for public dissemination.  The ERT also continues to conduct H2S monitoring
in close proximity to Synagro’s dewatering operation; these results continue to average less than the DEP’s public
nuisance standard of 30 ppb.  No changes in Synagro’s operational practices have been required. 
ERRS will continue power-washing operations in coordination with PVSC personnel.  USEPA will continue to
coordinate recovery efforts with PVSC and NJDEP during restoration of PVSC’s treatment status to pre-
hurricane efficiencies.
On 26 November 2012, an USEPA ERT and an USEPA OSC returned to the PVSC Facility for the continued
management of the H2S monitoring for the sludge de-watering process.  No overnight alarms were observed. The
USEPA ERT visited the operation site and performed H2S screening.  Values of 17 and 21 ppb were obtained on
the north side of the operations area, and values of 300 and 250 ppb were observed on the south side of the
operation area.  Batteries were replaced on the 5 monitors operating on a marine battery. As of 1130 EST, all ten
site monitors are in operation.
  

Middlesex County Utility Authority (MCUA)

 
EPA continued steam-washing activities at the Sayreville Relief Pump Station (SRPS).  It is anticipated that the
cleaning of the lower tier of the SRPS will require another approximately 10 to 14 days to complete.
Pumping Status:  MCUA continues to take all measures to minimize pumping to the Washington Canal (a
tributary of the Raritan River System).  Since yesterday’s mid-day report, discharge was required for
approximately 6 hours between 2000 EST and 0200 EST today due to one inoperable temporary  pump during
that period.

Temporary Wet-Weather Bypass Pumping System Status:  EPA participated in a conference call between



MCUA and NJDEP regarding the need for permitting of the proposed temporary wet weather bypass system. 
NJDEP acknowledged the need for the system to protect the pump station repairs from damage and prevent
uncontrolled discharge during a storm event.  NJDEP has granted permission to install the system and will allow
its use pending MCUA’s submission of a system description and other documentation as requested on the call.
Pump Station Repair Status:  The repair schedule is still being refined.  It is still anticipated that the first
Sayreville station pump will be installed in the Original Sayreville Pump Station (OSPS) by 7 December 2012. 
That pump will provide a more permanent 40 MGD flow capacity in the system. 

Hazmat Assessment Team (NJ)
Three hazmat assessment teams were deployed to Monmouth and Essex counties 
One assessment team attended a meeting with officials in Monmouth County.  EPA met with Monmouth County
Hazmat to discuss open items left in the county.  Boat operations were also discussed and tentatively scheduled
for Wednesday through Friday within the county (weather dependent).  The team pumped out and recovered one
orphan 275-gallon home heating oil tank from a residence in Long Beach, NJ.  Additionally, the team assessed
the Middlesex County Utilities Authority Landfill.  The landfill property contained orphaned drums from the
Raritan River surge.  Approximately 10-15 items were identified for future recovery.
At the request of a community group, the Ironbound Community Corporation, two additional assessment teams
visited facilities in Newark with the potential for hazmat affected by Hurricane Sandy flooding.  These were
smaller facilities outside of EPA regulation.  The facilities assessed and findings from each are presented in the
table below:

Facility Name Address Findings

Tri State Trading Co. 10 Esther St.
Newark, NJ  07105

No spills at facility:  No USEPA
assistance needed.

Recycling Fibers 60 Lockwood St.
Newark, NJ  07105

No spills at facility:  No USEPA
assistance needed.

Graver Technology 72 Lockwood St.
Newark, NJ  07105

No spills at facility:  No USEPA
assistance needed.

Messenger Trucking 84 Lockwood St.
Newark, NJ  07105

No spills at facility:  No USEPA
assistance needed.

Fiske Brothers Refining, d.b.a.
Lubriplate Inc.

129 Lockwood St.
Newark, NJ  07105

No spills at facility:  No USEPA
assistance needed.

Atlas Refining 142 Lockwood St.
Newark, NJ  07105

No spills at facility:  No USEPA
assistance needed.

Bukowiec’s Meat Products 9b Euclid St.
Newark, NJ  07105

No spills at facility:  No USEPA
assistance needed.

Reddaway Mfg. 32 Euclid St. 
Newark, NJ  07105

No spills at facility:  No USEPA
assistance needed.

Farm Fresh 43 Euclid St.
Newark, NJ  07105

No spills at facility:  No USEPA
assistance needed.

Duralac Inc. 84 Lister Ave
Newark, NJ  07105

No spills at facility:  No USEPA
assistance needed.

Chemical Waste Management 103 Lister Ave.
Newark, NJ  07105

No spills at facility:  No USEPA
assistance needed.

Benjamin Moore Paint Co. 134 Lister Ave.
Newark, NJ  07105

No spills at facility:  No USEPA
assistance needed.

Newark Steel Fabricators 104 – 107 Albert St.
Newark, NJ  07105

No spills at facility:  No USEPA
assistance needed.

Abadin Plumbing Supplies 111 Albert St.
Newark, NJ  07105

No spills at facility:  No USEPA
assistance needed.

Hayes Park East 1 Waydell St.
Newark, NJ  07105

No spills at facility:  No USEPA
assistance needed.



Marchem Dublon Chemical Co. 85 Waydell St.
Newark, NJ  07105

No spills at facility:  No USEPA
assistance needed.

Collision Inc. 24 Foundry St.Newark, NJ 
07105

No spills at facility:  No USEPA
assistance needed.

George A. Matheuson Co. Bearings and
Power Transmission

9 Foundry St.Newark, NJ 
07105

No spills at facility:  No USEPA
assistance needed.

Liberty Mechanical Contractors, Inc. 330-336 Raymond
Blvd.Newark, NJ  07105

Located 55-gal drum of solid unknown
contents for removal.

L&P Equipment 692 Ferry St.Newark, NJ 
07105

No spills at facility:  No USEPA
assistance needed.

Bennett Heating Treating Co. 690 Ferry St.Newark, NJ 
07105

No spills at facility:  No USEPA
assistance needed.

Triangle Legacy 666 Ferry St.Newark, NJ 
07105

No spills at facility:  No USEPA
assistance needed.

Newark Glove and Safety Equipment
Co

664 Ferry St.Newark, NJ 
07105

No spills at facility:  No USEPA
assistance needed.

Arol Chemical Products Co Inc 649 Ferry St.Newark, NJ 
07105

No spills at facility:  No USEPA
assistance needed.

PSE&G 306-324 Raymond
Blvd.Newark, NJ  07105

No spills at facility:  No USEPA
assistance needed.

Sea Gas LLC 349 Raymond Blvd.Newark,
NJ  07105

No spills at facility:  No USEPA
assistance needed.

Reichold Chemical 400 Doremus Ave.Newark,
NJ  07105

No spills at facility:  No USEPA
assistance needed.

Sims Metals Management 252 Doremus Ave.Newark,
NJ  07105

No spills at facility:  No USEPA
assistance needed.

Darling 825 Wilson Ave.Newark,
NJ  07105

No spills at facility:  No USEPA
assistance needed.

Fairmont Chemical 117 Blanchard St.Newark,
NJ  07105

No spills at facility:  No USEPA
assistance needed.

Industrial Welding 655 Ferry St.Newark, NJ 
07105

No spills at facility:  No USEPA
assistance needed.

Mitigation Team (NJ)
One mitigation team traveled to the Lakewood Pad.  The team observed and documented items that were brought
in from the Edison Pad site.  Flammable waste drums were characterized in preparation for their eventual
disposal.  ERRS contractors continued cutting of empty drums.   
EPA has commenced efforts to determine the originators and owners of the containers recovered by field teams. 
A number of individuals/companies have been contacted in hope that responsibility of the materials can be turned
over to the proper owners.

New Jersey Hazardous Waste
Summary *                                                                      Operational Period:  11/26/2012  

      Small   

  Propane  Containers Other Containers Op-
Period 

Location
Cumulative 

Location Drums Tanks Cylinders (6-54 Gal) (Large) (<5 gal) Totals Totals



Edison Staging
Area 0 0 0 0 0 0 0 9

Lakewood
Staging Area 2 0 0 0 1 0 3 176

Vineland
Container Storage
Facility**

0 0 0 0 0 0 0 24

Daily Total 3

Cumulative
Total 209

* All Counts Based on Initial Intake Locations. ** Staging areas are no longer collecting/managing HHW.

NEW YORK RESPONSE ACTIONS  

New York City

Assessment Teams (NY)

At USCG Sector New York Unified Command, two EPA contractors and one OSC were onsite to assist USCG
with hazmat assessments and collection in Shrewsbury, NJ.  EPA continues to coordinate with USCG, NJDEP,
NYSDEC, and NYCDEP.  USCG assessment activity is anticipated to be completed on 28 November 2012.

 
EPA recovery teams conducted HHW and orphaned container collection in Breezy Point and Roxbury in the
Rockaways area.  The teams conducted street by street sweeps and contacted residents when available.

 

NYC Debris Management Plan

 

 

The test burn at Floyd Bennett Field has been moved to Wednesday, 28 November 2012, due to a number of
preparation issues.  One such issue is the communication of the burn to area residents and communities.  In the
interim, all EPA pre-test burn samples have been collected and sent to the laboratory for analysis.  A total of 8 E-
Bam air monitors have been set up by ERT personnel and live monitoring is available through the VIPER
network system.  ERT continues to coordinate with the Region 2 air program on obtaining monitoring data and
adding it to the VIPER system.  These particulate air monitors were brought in by the regional air program under
interest from NY State. 

Based on a conference call with USDA progress has been made regarding the recycling of the wood chips. Three
different recyclers will receive wood chips by April 1, 2013 and processed into smaller chips by May 1, 2013 in
efforts to prevent larvae hatching of the Asian longhorn beetle.  These time frames may be adjusted to earlier
timeframes based on weather conditions.  Heat generated through the wood piles and the ambient temperature will
induce the hatching of these larvae. 

EPA continued to assist coordination efforts on recycling of vehicles and boats that were damaged/abandoned as
a result of Hurricane Sandy.  Ashbritt, the contractor for NYC, has been given information regarding
environmentally sound disposal and recycling of materials. 

EPA continued to assist USACE on issues regarding the private property debris removal phase of operations.  It
is unknown at this time as to whether EPA will have a mission to assist in the demolition of homes. 



 
Jacob Riis Park (Queens)

EPA recovery teams continued HHW curbside collection activities in storm affected areas in the Rockaways and
Coney Island (Brooklyn).  HHW continued to be collected, segregated and staged for transportation and disposal
at the Jacob Riis HHW collection site.  It is estimated that approximately 5,000 cubic yards of debris material was
sifted for HHW during the operational period.  EPA pile segregation operations were permanently halted this
afternoon.   

National Park Service (NPS) has proposed an access agreement for EPA’s use of the football field property on the
eastern side of Riis Park for HHW container collection and staging.  NPS is working with EPA’s Office of
Regional Council (ORC) to solidify the agreement.  The ORC is awaiting approval from EPA Headquarters to
proceed. 

EPA laid out the roadway and pad outline for the planned staging pad.  Sampling was performed yesterday at the
proposed location to determine a baseline against any contamination as a result of our activities.  

EPA attended the 0600 hours DSNY meeting with the USACE and their contractor, ECC, where DSNY makes
debris collection route assignments to ECC.  After the meeting EPA went to the DSNY Garage and met with
DSNY representatives to obtain the DSNY debris collection routes and made arrangements to receive these routes
daily via email.

Fresh Kills Landfill (Staten Island)

Staging and segregation of HHW continued in the NYC Department of Sanitation indoor garage building at Fresh
Kills Plant #2, utilizing containment cells consisting of poly sheeting and absorbent boom. Compressed gas
cylinders were collected in an outdoor staging area. Plant #2 continued to receive orphaned containers collected
by ERRS and stage them for characterization and disposal. NYCDEP also continued to drop-off materials
collected from all five boroughs of NYC.   
Fresh Kills staging area is receiving packaged one-cubic yard boxes of HHW from Father Capodanno HHW
collection sites for labeling and off-site shipments to selected disposal facilities.  The first off-site shipment of
HHW took place today.  The shipment consisted of 24 one-cubic yard boxes (22,140 lbs) of non-regulated/non-
hazardous latex paint which was shipped to Ontario County Landfill, Stanley, NY for disposal.

 
Sixteen fire extinguishers were sent to the Fire Extinguisher Maintenance Company (FEMCO) for reuse.

 
Father Capodanno (Staten Island)

EPA recovery teams continued curbside HHW container collection and staging at Father Capodanno Park in
Staten Island.  Once the area near Father Capodanno has been cleared of HHW, all collection operations from this
site will be moved to Fresh Kills Landfill.

 

Rockaways Beach Sand Reuse at the Mariner's Beach Park

The storm surge generated as a result of Hurricane Sandy displaced a significant amount of sand along coastal
communities throughout Brooklyn and Queens.  In particular, beach sand from the Rockaways was pushed
throughout the streets and residential properties of this Queens neighborhood.  Sanitation crews collected sand
from the streets and piled it in a community area.  EPA has been providing technical assistance to NYC,
NYSDEC, and USACE on the beneficial reuse of the sand.  One such use is increasing the size of the Mariner's
Marsh Park located in Staten Island. The park is a Brownfields project and the use of sand here would enlarge the
park by several acres.  The City of New York also has plans on using the sand for berming of beaches at Cedar
Grove Beach, New Drop Beach, Midland Beach, and Wolfe's Pond in Staten Island along with Coney Island in
Brooklyn.  Sand may also be utilized as fill at the Fresh Kills Park and South Beach located in Staten Island.   

As previously reported, analytical data received from samples collected of the sand have been given to the City of
New York.  No additional information has been provided at this time.  The City has already approved reuse of the



sand at various beaches, however it is undetermined if material will go to Mariner’s Marsh.

Nassau County

EPA continued to work with NYSDEC and local officials in responding to reports of orphaned containers
primarily along the waterfront in Long Beach.  EPA recovery teams continued HHW curbside collection in storm
affected areas and orphaned container collection activities in the main land and bays south of Sunrise Highway. 
All HHW collected is being logged at the staging pad in Nickerson Beach.    

   

 
Suffolk County

EPA recovery teams continued utilizing four HHW staging pads in Babylon, Riverhead, Islip, and Patchogue for
HHW and orphaned container collection and drop-off.  HHW curbside collection continued in Babylon but was
suspended in Islip, Riverhead and Patchogue due to minimal collection on daily runs. 

New York Hazardous Waste Summary *                                                                     Operational
Period:  11/26/2012  

      Small   

  Propane  Containers Other Containers Op-
Period 

Location
Cumulative 

Location Drums Tanks Cylinders (6-54 Gal) (Large) (<5 gal) Totals Totals

Cedar Grove
Staging Area** 0 0 0 0 0 0 0 284

Fr. Capadano
Park, Staten
Island

1 20 5 2 0 464 492 6684

Fresh Kills
Landfill Plant
#1**

0 0 0 0 0 0 0 361

Fresh Kills
Landfill Plant #2 7 1 5 1 0 86 100 2593

Islip Multipurpose
Recycling Facility 0 0 0 0 0 0 0 740

Jacob Riis Park,
Queens, NY 2 81 7 37 0 1546 1673 13988

Nickerson Park 0 15 26 0 0 1182 1223 33480

Old Bethpage
Landfill and
Recycling
Center**

0 0 0 0 0 0 0 5538

Patchogue WWTP 0 0 0 0 0 7 7 558

Patchogue WWTP
(Mastic Beach) 0 0 0 0 0 36 36 968

Riverhead
Collection Area 0 0 0 0 0 0 0 130



Port of
Coeymans** 0 0 0 0 0 0 0 101

Venetian Shores
Park 4 21 5 0 3 1026 1059 8751

Daily Total 4590

Cumulative
Total 74176

Cumulative Hazardous Waste Summary *                                                                   Operational Period:
 11/26/2012

      Small   

  Propane  Containers Other Containers Op-
Period State 

Location Drums Tanks Cylinders (6-54 Gal) (Large) (<5 gal) Totals Cumulative

New York 14 138 48 40 3 4347 4590 74176

New Jersey 2 0 0 0 1 0 3 209

Op-Period
Totals 16 138 48 40 4 4347 4593  

Cumulative
Totals 350 1685 1061 451 126 70712   

 Daily Total 4593

   Grand
Cumulative 74385

* All Counts Based on Initial Intake Locations. ** Staging areas are no longer collecting/managing HHW.

REGULATED FACILITIES 

EPA has completed assessments of facilities regulated under SPCC, FRP, and RMP programs.  Several facilities
were found to be impacted by Hurricane Sandy and have been reported previously, such as Motiva, Phillips 66
Bayway,Alden Leeds,  and Kinder Morgan Carteret.  These facilities are currently being addressed by state and/or
federal partners and need no additional EPA assistance at this time.  No other facilities were found to be impacted
needing EPA assistance.  No further reporting of SPCC, FRP, and RMP facilities will be done unless significant
operations or actions by EPA are required or requested.

 

RCRA Corrective Action Sites

State/County Facilities Facilities
Contacted
by EPA or
State

Facilities
Visited
by EPA

Issues
Reported by
Facility, State
or EPA

New Jersey (1A) – Middlesex. Monmouth, Union, Passaic,
Somerset, Hudson, Bergen, and Essex Counties(Subset of
EPA-lead facilities)

55 (6) 49 (6) 8 (6) 9 (1)



New Jersey (1B) – storm surge areas in Salem, Burlington,
Gloucester, and Camden Counties(Subset of EPA-lead
facilities)

17 (6) 15 (6) 6 (6) 1 (1)

New Jersey (2) – facilities in other counties/non-storm
surge areas(Subset of EPA-lead facilities)

34 (1) 32 (1) 1 (1) 0 (0)

New Jersey Totals(Subset of EPA-lead facilities) 106 (13) 96 (13)  15 (13) 9 (2)

New York (1) - All NYC, Nassau, Suffolk, Westchester,
and Rockland Counties

37 37 37 3

New York (2) – Ulster, Sullivan, Orange and Putnam
Counties

16 16 16 1

New York Totals 53 53 53 4

Today CASD deployed a team of 2 corrective action project managers to assess 4 priority RCRA corrective
action facilities Ulster County, New York (Central Hudson Gas & Electric/Highland, Dyno Nobel/Ulster Park,
Tech City-former IBM/Kingston, and Avnet/Ellenville).  No issues were reported or observed at the facilities
visited today.  

 
Also, ERRD completed an in-person assessment of the DuPont Deepwater RCRA corrective action facility on
11/21 which is now reflected in the above table.  No issues were reported or observed at this facility.

 
Taking into account the DuPont Deepwater facility visit by ERRD, and the Exxon Bayway emergency response
operations and Con Edison Astoria site visit by DECA which were previously reported, CASD has now
completed in-person assessments of the 53 priority RCRA corrective action facilities in New York State, and 13
EPA-lead and 2 non-EPA lead priority RCRA corrective action facilities in New Jersey.  With the exception of
Exxon Bayway and the Dynegy Danskammer Generating Station in Newburgh, which also involved federal and
state emergency response teams, we are pleased to report that essentially no damage to cleanup operations was
reported or observed during these visits.  In large part facilities with active remediation took appropriate
preparatory steps in advance of the storm.  The most common observances were the shutdown or modification to
groundwater pump and treatment operations.  

DECA Information for 11/26/12 Situation Report

 
Underground Storage Tanks:

 
Summary of DECA UST personnel in field: 11/26/12:  UST Assessments are not being performed today and
will resume tomorrow 11/27/12.

 

 

Summary of Site Assessments: Up to 11/24/12: Total of 515 UST assessments completed, 169 require follow up
assessments and/or compliance inspections. 136 assessments are federally regulated UST facilities in Evacuation
Zone A areas of Staten Island, Queens/Rockaways, Bronx, and Brooklyn/Coney Island, 5 of the NYC assessments
are > 50,000 gallon backup generator USTs on Staten Island and Lower Manhattan; 286 assessments are federally
regulated USTs at retail and non-retail facilities in the storm surge zone of Nassau County; 66 assessments are
federally regulated USTs at retail and non-retail facilities in the storm surge zone of Suffolk County; 23
assessments are federally regulated USTs at retail facilities in the storm surge zone of Westchester County; 4
assessments are retail USTs in the storm surge zone of Rockland County.



CUMULATIVE         

  NYC Nassau Suffolk Westchester Rockland Total Major observations

Universe  138 299 68 26 4 535  

No Power  30 31 4 1 0 66
Coney Island
Hospital:  Hospital
registered USTs were
sound.  1 UST
registered to the
hospital and operated
by NYFD-EMT
appears abandoned
and unsecured with
diesel fuel.  Dispenser
is locked.Staten
Island Yacht Sales &
Marina: USTs could
not be located;
dispensers destroyed.
NYPD 60th Police
Precinct 2951 W
8th Street, Brooklyn
NY 11224: Facility
heavily damaged and
not operational. 
Recently installed
USTs not assessed by
operator, lowest
priority for facility.
Verizon Wireless 140
West St.
Manhattan: 
basement with backup
generator USTs
flooded; release
reported and
responded to by
NYSDEC.55 Water
St.
Manhattan: basement
with backup generator
USTs flooded; release
reported and
responded to by
NYSDEC.Oak Wood
Beach STP, Staten
Island: gasoline
USTs not operational
due to dispenser
malfunction. Oyster
Bay Marine Center: 
Release from UST to
secondary
containment.  Spill
reported.  No apparent
release to the
environment. 

Storm Damaged
Facility  49 92 21 4 2 168

Storm Damaged
UST

Yes 17 13 4 2 1 37

Unknown 22 63 5 2 1 93

UST Spills  6 13 1 0 0 20

Facility Not
Operating  34 78 7 0 3 122

Facility Was
Flooded  65 133 27 11 3 239

Require Follow-
up 55 98 8 6 2 169

Total Visited  136 286 66 23 4 515

On 11/15/12 NJDEP reported that they have assessed between 300 – 400 facilities and have not identified serious
problems.  Some impacted areas on barrier islands remain inaccessible.



 
NJDEP reported the following UST Activities for Northern Region.

Total # Facilities 113 Site visits – 12 were follow ups - 101  Individual sites                                                       

Total Needing Assistance                                              

Total Not Operating Operating on Grid Operating on Generator

50 47 4

Flooded  27 Flooded 11 Flooded 0

No Power 23 No Power  No Power  

Flooded tanks      3 sites had water in UST                

NJDEP also reported that in Ocean County, 62 site visits were performed and 33 facilities were not operating due
to power loss.

Large Quantity Generators (LQG):
Summary of DECA LQG personnel in field on 11/26/12: 1 team of 2 LQG inspectors will be in the field on
11/26/12 assessing sites in Putnam County: Sam Kerns and Norman Rost.

 

Summary of LQG Site Assessments: Up through 11/21/12:

State Universe Visited Reached via phone Problems

NY 63* 56  6 5

NJ 404 0 8 1

EPA portion of universe of 124 facilities. 59 facilities being assessed by NYSDEC.

 
Identified Problems:

1. Kinder Morgan Liquid Terminals, 4101 Arthur Kill Road, Staten Island
Four 55-gallon drums of waste lost. (One of which was D001/D018 hazardous waste - solvent soaked rags, the
other three were non-hazardous well purge water) Facility unsure of whether this was reported to the spill
response center - we have reported this to the EPA incident command.  Also lost 15 5-gallon pails of unknown
product, some but not all of which were recovered.  Wilfredo Palamino was also present at the site for corrective
action assessment.  Facility also lost hazardous waste documents.
2. Kinder Morgan, Carteret, NJ
Facility not visited but EPA inspector was informed that several large tanks had floated up, were damaged and
had released their contents.
3. New York University – Hospitals Center and School of Medicine, NYC
Cellar and basement flooded.  EPA unable to complete assessment of basement hazardous waste storage area.  Oil
spill from 6,000 gallon fuel oil tank was reported to the NY State Hotline (report# 1208025).

 
4. Forsythe Cosmetics, Freeport, NY
Approximately 50 Gallons of nail polish was released to secondary containment in an explosion proof storage
room and subsequently cleaned and manifested off-site as hazardous waste.  Fire Marshall inspected before and
after.  Facility will call NY Spill Hotline per EPA direction to see if they will issue a spill number.



5. Gateway National Recreation Area, NY
Sewage pumping system damaged.  Unknown whether untreated sewage being released to Jamaica Bay.
Information referred to water enforcement and the deputy RICs.

 

6. Con Edison, East River Generating Station, NY
Facility flooded causing tank to float and release 900 gallons of sodium hypochlorite.  Release was reported as
non-hazardous to Con Ed HQ, but unknown if Con Ed HQ reported the release.

Summary of Pesticide Producing Manufacturers Assessments (up to noon 11/21/12):

State Universe Contacted via Phone Reached via Phone Problems

NY 75* 75 75 0

NJ 187 186 133 1 (Alden Leeds – addressed)

Total 272 271 207 1

* Ten NY facilities were confirmed to be out of business so the universe was reduced accordingly.

Air Major Facilities in NY:  

 

 
Summary of DECA Air personnel in field on 11/26/12: 3 teams of 5 air inspectors will be performing site
assessments in the Bronx on 11/26/12. Team 1: Joe Cardile and Aisha Sexton-Sims will be assessing scrap yards.
Team 2: Phil Ritz and Mike Mallner will be assessing CAA Majors/Minors. Team 3: Daniel Manasia will be
assessing CAA Majors/Minors.

Summary of CAA Majors Facility Assessments: Up through 11/21/12:
  

State Universe Visited Problems

NY 200* 48 5

*Universe increased to include additional facilities. Original universe of 39 was Evacuation Zone A. 

Identified Problems:

1.   Kinder Morgan Liquids LLC— Due to the electrical damage, the facility does not expect to have the
vapor recovery system operating.  A copy of the NAA letter was provided to a facility representative.  ACB
plans to follow up with the terminal to ensure that the conditions laid out in the NAA are being followed.

2.   Global Companies LLC Inwood Terminal— The facility is using an emergency generator as there is no
power. Also, it needs terminal repairs in NJ to get barge delivery. Air inspectors intend to revisit the site. 



3.   Sims Metal East LLC –Queens Plant— The facility manager stated there was major flooding at the
facility due to Sandy. The entire administrative office was being renovated and he mentioned there was salt
water damage to some of their equipment. This facility primarily receives cars and white goods from larger
suppliers.  They receive cars mainly from licensed auto wreckers.  They estimated that they receive
approximately 20,000 tons/month in cars alone. The company’s standard CFC procedure is to accept cars
and white goods only from suppliers with whom they have a contract that requires the supplier to recover
all CFCs.  During the facility tour, we observed that the company did not follow its standard CFC
procedure.  We observed a delivery of cars from one of the suppliers (Plakos) and Sims failed to verify that
this supplier had a valid contract prior to accepting their delivery.   (There are potential CFC violations
here and we need to investigate further.) 

4.   Gershow Recycling of Brooklyn Inc— Gershow accepts cars and white goods from both larger and
individual suppliers. During the assessment, we observed numerous vans and pick-up trucks dropping off
white goods onto a pile.  The top of pile was about 20 ft. high. We observed suppliers dropping off goods
and leaving without any Gershow inspection. The manager stated that all materials being dropped off are
later inspected for ODS. The facility owns 1 evacuation unit. They had 3 canisters stationed with the
evacuation unit (1 full). Manager stated that they do not verify with the supplier when they receive white
goods with cut lines and/or missing compressors.  We asked for proof of processing ODS after collection.
They provided the latest receipt dated 10/22/2012. Could not produce equipment certification upon request.
(There are potential CFC violations here and we need to investigate further.)

5.   Knickerbocker Village — The basement, which was flooded floor to ceiling, had asbestos. The facility
has hired contractors to evaluate the asbestos to determine if removal is necessary.   

Summary of PCB Facility Assessments:   

 

 

 

 

 

NY Reported Transformer Releases
*In the Affected Area
Oct. 29, 2012 – Nov. 26, 2012  
*We are contacting the utilities for follow-up now that power restoration is complete.

NYSDEC Spill Incidents Database

 Universe+ Positive for
PCBs Negative for PCBs Unknown for

PCBs

TOTAL >786 0 11 >775

    Bronx 12    

    Brooklyn 15    

    Manhattan 22 2 incl 1 substation release of 1,300
gals.  

    Nassau 95



   

    Orange 77  2  

    Putnam 15  1  

    Queens 25    

    Rockland 75    

    Staten Island 38  1 - Substation release of 1,000 gals.  

    Suffolk 43    

    Sullivan 31  4  

    Ulster 21    

    Westchester 302  1  

    Address
unknown 15    
+ There were several entries which stated that multiple poles/transformers were involved.

NRC Incident Database

 Universe Positive for
PCBs Negative for PCBs Unknown for PCBs

TOTAL 86 2 7 77 

    Bronx 3   3

    Brooklyn 4 1*  3

    Manhattan 1   1

    Nassau 9 1^  8

    Orange 1   1

    Putnam 0   0

    Queens 8  2 6

    Rockland 6  1 5

    Staten Island 7   7

    Suffolk 2  1 1

    Sullivan 2   2

    Ulster 0   0

    Westchester 43  3 40



* Caller stated that apx. 50 gals. of an unknown oil with a high PCB content was discovered in a manhole.
Caller stated that the PCB content was 11,120 ppm.   

^ Caller stated that a transformer fell and discharged an unknown amount of transformer oil. Caller stated that
the public utility service stated that they would not touch the oil because it contained PCB content.

NJ Reported Transformer Releases#

Universe Confirmed PCB Release Unknown for PCBs Non-PCB

72 2 36 34

 #We are unable to gain access to NJDEP’s internal RTK database in order to update this information.

Registered PCB Waste Handlers: Generator, Storage and Disposal Facilitiesin the Affected Area

 Universe Contacted Reached* Release

NJ 1 disposal  1 1 No

NJ 10 storage  10 4 No

NJ 157 generators 0 0 --

NY 5 storage 2 2 No

NY 71 generators 3 0 --

* We are continuing to contact NY facilities by telephone and will make a site visit to any facility not reached
by telephone.

 

 2.2 Planning Section

  PLANNING

The Planning Section continues to organize operational status reports, plan for the next operational period, and
assist with needs in support of operations.  The utilization of FlexViewer continues to grow as more regulatory
programs commence and continue assessments.  EPA personnel working in various regional offices are able to
view data, generate maps, and become aware of the Common Operating Picture.  ASPECT imagery has been
uploaded and is being used to determine additional areas of assessment for drinking water facilities, wastewater
facilities, HHW reconnaissance points, orphaned container recovery efforts, location of EOCs, potential staging
areas, etc.  This imagery will also be used when assessments to determine changes of the NJ and NY coast lines
commence. 

The Environmental Unit



1. Ambient Water Sampling

 
Newark Bay/NY Harbor - On November 25, 2012 the analytical data for samples collected for NJDEP using EPA
Vessel Clean Waters to reassess bacteria levels in surface water were sent to Jill Lipoti of NJDEP.

 
2. PVSC Air Monitoring

 
During the 24 hour sampling/reporting period on November 25 and 26, 2012 there were no alarm occurrences. 
As of 1500 ET, November 25 and 26, 2012, all ten (10) of the on-site and off-site monitors were in normal
sampling operation.

 
3. Jacob Riis Park Pre/Post HHW Pad Soil Sampling

 
On November 25, 2012 thirty-two (32) surface soil samples were collected and submitted for analysis from an
area designated as a future staging pad for Household Hazardous Waste.  The data will be used to document the
presence of contamination on the site prior to the commencement of staging operations.

 
4. Floyd Bennet Field Perimeter Air Sampling

 
On November 25, 2012 EPA met with personnel from the NYS DEC.  The objective of the meeting was to
incorporate the state's Environmental Beta Attenuation Monitors (E-BAMs) into the VIPER network. One of the
deployed instruments, located in Geristen Beach, was added. Another two instruments (Mill Basin, Bell Harbor)
are scheduled to be online November 28.

 
On November 25, 2012 eight (8) dioxin pre-burn samples were collected and will be shipped to Vista Analytical
Laboratory. 

 
On November 26, 2012 batteries at the eight (8) E-BAM locations were swapped and, as of 1530, all EPA units
are operational.  

On November 26, 2012 validated results from the pre-burn metals, VOCs, & PAH samples were received by the
Environmental Unit for review.

 2.3 Logistics Section

  
Logistics

Logistics has been verifying and following up with discrepancies between the staffing plan and the lodging
tracking and updated the lodging tracking sheet accordingly. Logistics also is working with the Sandy Fleet and
GSA vehicles including updating tracking information.

 2.4 Finance Section

  FINANCE

EPA continues to track costs and monitor funding levels against FEMA Mission Assignments.  Current Mission
Assignments and Estimated Expenditures and Daily Cost Burn as of 11/26/2012 @ 1330 hours;



Region,
State

Agreement #,
Current
Expiration Date

Initial
Agreement
Date

Agreement
Amount

Costs
Incurred To
Date

Estimated
Burn Rate
($/day)

Purpose

Region 2,
New
Jersey

4086DR-NJ-EPA-
01, Expires
12/13/12

10/31/2012 $400,000.00 $345,058.81 $12,779.96 ESF-10 EOC
deployment and
assessment
assistance in NJ

Region 2,
New
Jersey

4086DR-NJ-EPA-
02, Expires
12/10/12

11/2/2012 $2,000,000.00 $482,498.92 $19,299.96 Drinking &
Wastewater
Assistance

Region 2,
New
Jersey

4086DR-NJ-EPA-
03,  Expires
12/10/12

11/4/2012 $1,675,000.00 $288,497.15 $12,020.71 Technical
Assistance for
Environmental
Assessments

Region 2 
New
Jersey

4086DR-NJ-EPA-
04,  Expires
03/02/13

11/3/2012 $3,500,000.00 $640,130.07 $26,672.09 Direct Federal
Assistance for
oil/hazmat field
ops

Region 2 
New
Jersey

4086DR-NJ-EPA-
05, Expires
12/08/12

11/08/2012 $1,275,000.00 $657,306.33 $36,517.02 REOC

      

Region 2
New
York

4085DR-NY-
EPA-02, Expires
12/30/12

11/04/2012 $2,400,000.00 $1,397,004.96 $51,740.92 ESF-10 EOC
deployment and
assessment
assistance in NY

Region 2
New
York

4085DR-NY-
EPA-01, Expires
12/01/12

11/2/2012 $300,000.00 $38,950.26 $1,558.01 Drinking &
Wastewater
Assistance

Region 2
New
York

4085DR-NY-
EPA-04, Expires
12/04/12

11/7/2012 $3,100,000.00 $464,391.80 $21,108.72 Technical
Assistance for
Environmental
Assessments

Region 2
New
York

4085DR-NY-
EPA-03, Expires
12/01/12

11/7/2012 $7,600,000.00 $2,486,356.45 $103,598.19 Direct Federal
Assistance for
oil/hazmat field
ops

Region 2
New
York

4085DR-NY-
EPA-05, Expires
12/05/12

11/09/12 $75,000.00 $2,739.00 $161.12 Dewatering Ops

TOTALS $22,330,000.00 $6,820,540.83 $227,351.36

  

  

 2.5 Other Command Staff



  
2.5.1 Safety Officer 

Safety visited the Lakewood, NJ HW pad and inspected the operations.  Safety visited the Middlesex County
Utility Authority to observe the power washing operations.  Safety attended the All Agency Safety meeting at the
JFO and coordinated field operations with OSHA and FEMA.  A safety overflight of HHW pads in NY and NJ is
scheduled for 11/29/12 at 12:00pm.

2.5.2 Liaison Officer

EPA is continuing to monitor the progress of the outstanding Mission Assignments with FEMA.  This included
the attendance of associated meetings as deemed appropriate.  During the next operational period, EPA will
continue to staff the ESF-10 desk at the NYS/FEMA EOC. 

2.5.3 Information Officer 

The PIO is David Kluesner and can be reached at 347-330-9439. The Information Office updated the Web daily
narrative.  The Information office continued to promote HHW collection PSAs to run in NYC media markets.
The Information Office coordinated CIC team outreach with NY OPS in support of HHW collection efforts in
Nassau and Suffolk Counties and the NYC boroughs.  The Information Office continues to coordinate with HQ
EOC on data posting on the epa.gov/sandy web site and on air curtain test burn messaging. One CIC was
deployed to Redhook, Brooklyn in support of HHW collection efforts. A CIC was also deployed to Breezy Point
to accompany the Special OPS team on HHW assessments and collection efforts.  Additional CIC deployments
were scheduled today through Saturday, December 1 in three of the five NYC boroughs and in Suffolk and
Nassau Counties. The Information office identified four newspapers in Staten Island, Brooklyn and Queens for
placement of HHW collection ads this week.  The ads are currently being processed.

 

 
3. Participating Entities 
 3.1 Unified Command

Unified Command has been established in Staten Island with the United States Coast Guard Sector New York.
Mission Assignments have been issued to USCG for assessment and mitigation along the shores of Staten Island.
USCG is focused on conducting shoreline assessments and has requested EPA contractor support to assist in these
investigations. EPA has a seat with the UC and is coordinating activities associated with very specific Mission
Assignments. EPA is also coordinating efforts to have interior areas that may have also been impacted as a result of
storm surge and high winds.

3.2 Cooperating Agencies 

EPA is coordinating with a host of agencies on numerous efforts to assess, respond, recover, and mitigate
environmental threats caused by Hurricane Sandy. Federal partners include FEMA, Army Corp. of Engineers,
USCG, NOAA, and others. State agencies that EPA is coordinating efforts with include Departments of Health,
Transportation, Sanitation, Parks, NYSDEC, NJDEP, Emergency Management, and others. County and local
officials are also integrated in decision making and tactical assessments of situations.

4. Personnel On Site 
 Personnel on Site:

Region/State Current EPA
Personnel In Field 

Current EPA Contractor
Personnel In Field

EPA
Personnel in

Contractor
Personnel in

 Total



(All Venues other
than EPA Offices)

REOC REOC

Region 2 52 36 88

    New York 21 133 154

    New
Jersey

8 30 38

Total 29 163 52 36 280

Number of EPA Personnel Deployed to Region 2 – Hurricane Sandy (11/26/12)

 OSCs RMs PIOs
Water
Specialists

GIS
Specialists RPMs CICs

Other
(field
capable)

Other (not
field
capable)

Total by
Region

Region 1 8 0 1 0 0 0 0 1 0 10

Region 3 2 0 1 0 0 0 0 0 1 4

Region 4 0 0 0 0 0 0 0 0 0 0

Region 5 2 1 0 0 0 0 0 0 0 3

Region 6 4 0 0 1 0 0 0 0 0 5

Region 7 3 0 0 0 0 0 0 0 0 3

Region 8 0 0 0 0 0 0 0 1 0 1

Region 9 0 0 0 0 0 0 0 0 0 0

Region
10 0 0 0 0 0 0 0 0 1 1

HQ 0 0 0 0 0 0 0 1 0 1

ERT 0 0 0 0 1 0 0 2 1 4

RTP 0 0 0 0 0 0 0 1 0 1

Total by
job title 19 1 2 1 1 0 0 6 3 33

5. Definition of Terms 
 Definition of Terms

Assisting and Cooperating Agencies - Agencies who are assisting the EPA response, but are not a part of Unified
Command. 

E Goods - Electronic machines which contain hazardous components. Emergency Response - any activity
undertaken by the Operations Section which mitigated an immediate threat to human health or the environment. 

FRP - Facility Response Plan. Under the Clean Water Act, as amended by the Oil Pollution Act, a plan for
responding, to the maximum extent practicable, to a worst case discharge, and to a substantial threat of such a
discharge, of oil.  Required by certain facilities that store and use large quantities of oil. 

Household Hazardous Waste - Small quantity waste from households that contain corrosive, toxic, ignitable, or
reactive ingredients is hazardous.  This includes pesticides, paint, solvents, etc. 

Hazardous Debris - Debris which contains compounds that make it inappropriate for municipal landfill disposal 

Monitoring - Using equipment which will give limited real-time information about constituents in environmental
media.  This method is used most often for air and water testing. 



RCRA - Resource Conservation and Recovery Act. 

RMP- Risk Management Plan. Under the Clean Air Act, certain facilities with large quantities of toxic potentially
air born chemicals whose releases may impact human populations are required to submit to EPA a plan for  hazard
assessment, prevention, and emergency response. 

Sampling -The process of taking environmental media for  analysis at a laboratory of its constituents.  These tests
may require multiple days to complete, but test for a wider array of constituents than monitors. 

Small Container - any container with a potential capacity of less than 5 gallons. 

TRI - Toxic Release Inventory - A publicly available EPA database that contains information on toxic chemical
releases and other waste management activities reported annually by certain covered industry groups as well as
federal facilities. This inventory was established under the Emergency Planning and Community Right-to-Know
Act of 1986 (EPCRA) and expanded by the Pollution Prevention Act of 1990. 

Unified Command - A structure based on the Incident Command System (ICS) that brings together the Incident
Commanders of all major organizations involved in the incident in order to coordinate an effective response, while
at the same time allowing each to carry out their own jurisdictional, legal, and functional responsibilities. 

White Goods - Large home electronics such as refrigerators, washing machines, and dryers. 

WW - Wastewater Treatment Facilities

6. Additional sources of information 
 It is believed that all community drinking water and wastewater treatment system assessments have been

completed.  Therefore, these data will no longer be reported.

ADDITIONAL INFORMATION:

WEBSITE:  http://www.epaosc.org/HurricaneSandy

INSTRUCTIONS FOR EPAOSC.NET:

If you do not have a password or have never used the EPAOSC.net website before, you will need to click the login
button on the top right of the web page. Once on the login page, you will need to click on REGISTER HERE,
provide the information requested and submit. This submits your request to ERT, and they will generate a user ID
and password for you to enter the private side of the Website. In less than 10 minutes after registering, you should
receive an e-mail from ERT SUPPORT providing the information (login and password). At this point you can then
enter the website: www.epaosc.net, click on log in, then enter your information. Once logged in, click on websites,
then click on Region 2. The Hurricane Irene website should be one of the first ten websites that pop up, if not, you
can scroll down to the find the site. Click on Hurricane Sandy. Once on the site, you can navigate to the documents
that will be stored there.

FlexViewer : 

WEBSITE: http://www.epa.gov/geospatial/ermaps/Region2_HurricaneSandy/

The EPA Region 2 Common Operating Picture is now available on FlexViewer.  This interactive display is
constant being updated with various information pertaining to assessments, resource locations, EOC locations,
status of remedial/removal sites, water treatment facility locations, and many other.  Individuals located within the
EPA network may view the display and create their own maps, however the COP located in the Situation Unit
adjusts to the needs of the operations.

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906-6850

EPA Edison REOC                                                                                    732-906-6850 



Afterhours Notifications, National Response Center (NRC)                             800-424-8802
Deputy Regional Incident Coordinator (DRIC) for NY, Neil Norrell                    908-420-4512
Deputy Regional Incident Coordinator (DRIC) for NY, Bonnie Hriczko              908-420-4450
Deputy Regional Incident Coordinator (DRIC) for NJ, Christopher Jimenez       908-420-4484
Deputy Regional Incident Coordinator (DRIC) for NJ, Kelli Lucarino                 908-421-2628
NY JFO (Queens), Michael Solecki, OSC                                                    908-420-4501 

NJ JFO (Middletown), Carl Pellegrino, OSC                                                  917- 613-2153
UC USCG (Staten Island), Dan Gaughan                                                      908-420-4462

REPORTING SCHEDULE
Situation Reports are due out at 2300 hrs at the conclusion of that operational day. 

7. Situational Reference Materials 
 

Situation Reports for response activities in New Jersey and New York associated with Hurricane Sandy can be
found at www.epaosc.org/HurricaneSandy. 

________________
Situation Unit
Hurricane Sandy Operations
732-906-6884
Region2_RRC-SituationUnit@epa.gov

http://www.epaosc.org/HurricaneSandy

	barcode: *223408*
	barcodetext: 223408


